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Amendment No. 1:  December 17, 2003 
Requested by:  INDOT 
 
Projects:   FY 2003 TIP: SR 28 Des # 0201252 and I-65 Des # 0200561  

 FY 2004 TIP: SR 26 Des # 0200561; SR 28 Des # 0200561; 
    US 52 Des #s 0201210, 0201211, 0300168, 030017;  
    US 231 Des # 0300171; Harrison Bridge, Des # 0300806; 
    I-65 Des #s 0300233, 0300234, 0300235, 0300236, 0300237, 0012660 
  

Details:  INDOT anticipated letting for construction the resurfacing of SR 28 and I-65 in 
December 2003.  Since the 2004 INSTIP was not approved by FWHA, both projects 
were amended into the FY 2003 TIP.  INDOT requested the remaining projects be 
amended into the FY 2004 TIP.   Please see the staff report in the Appendix for further 
details.    
 
 
Amendment No. 2:  February 18, 2004 
Requested by:  Staff of the Area Plan Commission, City of Lafayette & Tippecanoe 
County Highway Department 
 
Projects: CR 500N at CR900E; 
 South 18th and Kossuth Street; 
 Tyler Road; and 
 Lafayette Linear Park Pilot Project, Phase II  

  
Details:   The County is seeking Hazard Elimination and Safety Funds, or HES funds, 
for CR 500N at CR 900E and for Tyler Road.  The City of Lafayette and staff of the Area 
Plan Commission are requesting HES funds for improvements to South 18th and 
Kossuth Street.  The fourth request involves updating the funding amounts and project 
termini for the Lafayette Linear Park Pilot Project, Phase II.  Please see the staff report 
in the Appendix for further details.  
 
 
Amendment No. 3:  March 4, 2004 
Requested by:  Staff of the Area Plan Commission 
 
Projects: South 18th and Kossuth Street; and 
 Tyler Road  

  
Details:   The Indiana Department of Transportation and Federal Highway 
Administration approved federal funding for the South 18th and Kossuth Street and Tyler 
Road projects.  This is an administrative amendment to move the two projects from 
Exhibit 3 to Exhibit 1.   
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Amendment No. 4:  July 21, 2004 
Requested by:  INDOT 
 
Projects:   US 52, Des # 0400598  

  
Details:  The rehabilitation work entails painting the structural members underneath the 
bridge deck.  INDOT estimates the project to cost $300,000, eighty percent of which will 
be coming from STP funds.  The project is scheduled to be let for construction August 
2004.  
 
Amendment No. 5: November 5, 2005 
Requested by: INDOT 
 
Projects: US 231, Des #9700830 
 
Details:  INDOT requested the amendment to program both federal and state funds to 
purchase right-of-way.  Total cost is estimated at $3,150,000.  The amount of federal 
funds requested totals $2,250,000, and the state match is $630,000.  Since these funds 
and amounts were programmed in the FY 2003 TIP, the amendment was approved 
administratively. Projects:  US 231     
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      INTRODUCTION 
 
    The purpose of the Transportation Improvement Program (TIP) is to coordinate the 
implementation of all transportation projects in the Greater Lafayette Metropolitan Area.  
This includes projects that will be at least partially funded by the U.S. Department of 
Transportation and those that will be funded solely with local revenue.  The time period 
covered by this report is approximately 5 years: Fiscal Year 2004 through 2008.  Each 
fiscal year begins on July 1st.   
 
    This TIP is a multi-modal capital budgeting tool that specifies an implementation 
timetable, funding sources, and responsible agencies for transportation related projects.  
Projects contained herein originate from any one of the following six implementing 
agencies: 

 
1. The City of Lafayette 
  
2. The City of West Lafayette 
  
3. Tippecanoe County 
 
4. The Greater Lafayette Public Transportation Corporation 
    
5. The Purdue University Airport 

 
 6.  The Indiana Department of Transportation 
 
    For this TIP, the Five Year Program of Projects proposes an expenditure of over 
$92.9 million for locally initiated projects and over $208.8 million for State initiated 
projects in FY 2004 through FY 2008.  The Federal share for those projects is over 
$30.9 million and $167.0 million respectively.  These figures include only those projects 
that have a phase for which funds are being programmed.  The complete five-year 
Program of Projects listing and location maps are in Exhibits 1 through 8.  Those local 
projects listed and shown in Exhibits 3 and 4 are included for information purposes 
only.  Exhibit 7 lists those INDOT projects for informational purposes only.     
 
    For FY 2004, local jurisdictions requested over $5.2 million in Surface Transportation 
Program (STP) funds.  This includes $2.7 million for STP Urban Group II funds, $0.3 
million in STP Rural funds, $0.1 million in STP Rail funds, $1.3 million is STP Bridge 
funds, and $0.7 million in Enhancement funds (Exhibit 1 and 3).  The projects’ relative 
ranking for STP Urban Group II and Minimum Guarantee funds are shown in Exhibit 9.   
     
    Projects are programmed to anticipate future problems and react to ever changing 
conditions.  Some of the projects are in response to anticipated situations documented 
in the various Long Range Plans while other projects address emerging situations or 
current problems needing attention.  As can be seen, local governments have a well-
established direction for at least the next five-year period. 
    
    All projects contained in the TIP, except those listed in Exhibits 3 and 7, are 
constrained by the funds available at all levels of government (local, state, and federal).  
These projects are the most pressing but in no way reflect all the communities' 
transportation needs.  This document is intended to assure that limited funds are 
expended where the need is greatest. 
 
    This report is divided into eight sections.  The first section details the public and 
private participation process.  Section two documents the Environment Justice process.  
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How projects are selected for inclusion into the TIP is the third section.  The fourth 
section is the five-year Program of Projects affecting the metropolitan area.  Projects 
are listed by fiscal year and phase to illustrate when they will occur over the next five 
years.  The fifth section lists all federally funded projects by priority.  The next section 
provides a financial summary and plan.  All of the local projects are tabulated by federal 
revenue sources and expenditures by federal and local funds.  This provides a 
comparison between available funds and those needed.  The seventh section covers an 
analysis of financial capacity for CityBus.  A short discussion of the progress on both 
local and INDOT projects over the past year is covered in the eighth section.  A 
summary of public responses can be found in the Appendix. 
   
    With passage of TEA 21, all Metropolitan Planning Organizations are required to 
publish an annual listing of projects for which federal funds have been obligated in the 
preceding year.  This list can be found following Area Improvements from FY 2003 TIP.   
It has been divided into two lists: local projects and INDOT projects.  
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     PUBLIC / PRIVATE PARTICIPATION PROCESS 
  
      As a requirement of the Transportation Equity Act for the 21st Century (TEA 21), all 
Metropolitan Planning Organizations must provide reasonable opportunity to comment 
on the proposed program and the development of the document.  This includes 
providing adequate public notice, providing timely information to various organizations, 
providing reasonable public access to technical and policy information, and seeking out 
and considering the needs of those traditionally underserved.  The "process" must 
`involve citizens, freight shippers, traffic, safety, enforcement, private transportation 
providers, representatives of users of public transit, and city officials.     
 
    In response to the Act, the Area Plan Commission of Tippecanoe County has 
developed a proactive participation process.  The main source of public input and 
response is with the Area Plan Commission (APC) and its Advisory Committees.  
Notification of these meetings and other important information takes place through 
publication of legal notices, posting notices, and personal contacts.  Personal contacts 
include representatives from the trucking industry, all freight transportation services in 
the area, railroads, bicycle club, minority groups, local private transportation providers, 
representatives of users of public transit, and all Citizens Participation Committee 
members.   
 
    As in past years, public as well as other organizations, business and government 
officials had the opportunity to participate in the development of the Transportation 
Improvement Program (TIP) through the Area Plan Commission and its three advisory 
Committees: the Technical Transportation Committee, the Citizens Participation 
Committee, and the Administrative Committee.  These committees are an integral part 
of the planning process to advise the Area Plan Commission on transportation planning 
matters.  All the advisory committee meetings are open to the public. 
  
   The Area Plan Commission of Tippecanoe County is designated by the Governor as 
the official Metropolitan Planning Organization. The Area Plan Commission is 
responsible for transportation planning and review of federally assisted projects and 
review of programs within the Metropolitan Area.  The Area Plan Commission holds its 
meetings regularly on the third Wednesday evening of each month.  When reviewing 
any resolution, and prior to a decision, the public is given the opportunity to express 
opinions and concerns.  In addition, the agenda contains a separate time specifically 
devoted to the public for comments and grievances.  Agendas are posted as provided 
by law and sent to the media in both preliminary and final form 5 days prior to the 
meeting.  
 
    The Technical Transportation Committee (TTC) draws from the advice and 
knowledge of various engineers, planners, traffic officers, and transit operators.  
Members have important responsibilities for designing, operating, and maintaining the 
transportation system.  This group submits its recommendations to the APC on TIP 
development, project prioritization, and amendments.  As with the APC meeting, the 
public is given an opportunity for input and suggestions.  The TTC normally meets on 
the third afternoon of the Wednesday of each month.  Agendas are posted and sent to 
the media a week prior to the meeting. 
 
    The Administrative Committee is comprised of the chief elected officials from the 
Cities of Lafayette and West Lafayette, and Tippecanoe County.  There are also 
representatives from Railroad Relocation, the Purdue University Airport, INDOT, and 
CityBus.  Members of this Committee ultimately make financial commitments to 
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implement the TIP projects.  Agendas are posted as provided by law and sent to the 
media a week prior to the meeting. 

 
   The Citizens Participation Committee (CPC) receives ideas and comments through 
representatives of groups from the private sector of the community.  These citizens 
provide a link for disseminating information to nearly 40 organizations in the Greater 
Lafayette area.  Recently the mailing list has been expanded and representatives of 
fourteen neighborhood associations are also invited.  In addition to providing 
information, the agendas provide a place where group representatives can give 
feedback on topics from previous meetings.  Individuals are encouraged to attend.  The 
meetings are scheduled bimonthly and are held on the 4th Tuesday of the month.  
Agendas are posted and sent to the media a week prior to the meeting.   
 
    For this year, information regarding the TIP was presented at two CPC meetings.  At 
the May meeting, the process used to develop the TIP was presented and discussed.  
Further, the list of local projects and their priorities were presented.  State, or INDOT, 
projects and their priorities were presented to the Committee too.  During the July 
meeting, the draft document was presented and discussed.  In the meeting notice 
letters, members were invited to the Technical Transportation Committee meetings 
where projects were prioritized.  All comments and questions can be found in the 
Appendix.  
 
    The Technical Transportation, Administrative, and Citizens Participation Committees 
all met between the initial contact mailing and the adoption of the TIP.  Each Committee 
was informed about development of the TIP.  At each meeting, the general public was 
asked for input.   
 
    Introductory letters were mailed more than 90 days before TIP adoption. The letter 
included a basic introduction, what will be included in the TIP, and how and why projects 
are prioritized.  As an additional opportunity to provide information and receive 
comments, the letter included the location, time, and date of the next Citizens 
Participation Committee meeting and a contact name, address, fax, and phone number 
of a contact person.    
 
   The second letter went out before the May Technical Transportation Committee 
meeting.  The letter gave the time and date when those local and INDOT projects 
seeking federal funds were to be prioritized.  They were also given two lists: one 
contained all the local projects and the other INDOT projects.  Once again, a contact 
name and phone number were included if they had any questions or concerns.   
 
    A third letter was sent stating that the draft document has been completed.  It further 
stated that copies are available upon request.  The date, time, and location was given 
when the Area Plan Commission would discuss and possibly adopt the TIP.  A contact 
name, phone number, and address was once again given.   
  
    Three legal notices were published in two local newspapers concerning the 
development, project lists, prioritization, and adoption of the TIP.  The first notice 
announced that a TIP was being developed, when the Citizens Participation Committee 
would review the list of projects and priorities, and that the Technical Transportation 
Committee would prioritize those projects requesting federal funds.  The second notice 
stated when the Technical Transportation Committee would review and prioritize both 
local and INDOT projects and that the lists of projects were available.  The third notice 
stated when the Area Plan Commission would discuss the TIP and act on its adoption.  
All three notices provided those who were interested in the TIP an opportunity to inspect 
the draft TIP and any pertaining material.   
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    The public participation process included posting public notices at various places: 
both City Halls, the County Office Building, West Lafayette Community Center, 
Tippecanoe County Senior Center, Riehle Plaza, and the Tippecanoe County Public 
Library.  A notice was also posted at the CityBus administrative building.  The first 
notice was posted early in the development of the TIP and it provided general 
information regarding the TIP, the need to prioritize projects requesting federal funds, 
and when the Citizens Committee would review and discuss the TIP and proposed 
projects.  The second notice stated when and where the Technical Transportation 
Committee would review and prioritized projects.  Finally the third notice was posted 
before the TIP was considered and adopted by the Area Plan Commission. 
 
    In addition to the committee inputs, had there been significant differences between 
public comments received and the draft TIP, an additional public meeting would have 
been held.  During the development process, several comments and questions were 
received.  They can be found in the Appendix. 
   
    Pursuant to the October 22, 1984 and the January 14, 1989 Federal Register 
concerning Private Enterprise Participation in the Federal Transit Program, this MPO 
has instituted a process that encourages the participation of private enterprises in 
planning and programming of the plans and programs funded under the Transportation 
Equity Act for the 21st Century.  The process incorporates an early notice to private 
transportation providers of proposed transit service by the public sector as well as an 
opportunity to review and comment, if desired, on the local TIP prior to Technical and 
Policy Committee adoption.  This process was initiated with the review of the FY 1986 
TIP. 
 
    While the TIP is being developed, a list is compiled of private transportation providers 
in the community.  The list is generated from the agencies’ ongoing clipping files, 
telephone directory, and the "Polk City Directory."  A personal contact is then made to 
ensure that the operator: 1) is still in business, 2) that we have the correct address and 
name of the general manager or owner, and 3) that they do in fact have the facilities 
and provide transportation services.  Several contacts were made notifying them that 
the Area Plan Commission was developing the TIP, when projects were prioritized, and 
when the TIP would be adopted.  They were also provided the list of local and INDOT 
projects.    
 
    In the initial years of this review procedure, it generated some interest from the 
providers.  Shortly thereafter, interest declined to only a few responses and then to 
none.  There were no responses received this year.  
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     ENVIRONMENTAL JUSTICE 
 
    A new emphasis that this Plan includes is Environmental Justice.  Environmental 
Justice further amplifies and strengthens Title VI.  It assures that minorities and persons 
of low income are considered in developing this Plan.  Further, improvements that are 
proposed in this Plan must not disproportionately impact them.   
 
    Environmental Justice encompasses three principles.  The first is to avoid, minimize, 
or mitigate disproportionately high and adverse human health and environmental 
effects, including social and economic effects, on minority and low-income populations.  
The second is to ensure the full and fair participation by all potentially affected 
communities in the transportation decision-making process.  The third is to prevent the 
denial of, reduction in, or significant delay in the receipt of benefits by minority and low-
income populations.  
 
    Specific steps were developed with each addressing a specific goal.  Submitted 
projects are compared to those identified in the 2025 Transportation Plan.  If a project is 
shown in the Transportation Plan and the Plan indicates that it may have an impact, the 
project is then specifically listed here in the TIP.  Those projects that are not in the 
Transportation Plan go through the macro, and possible micro, review.  Those found 
that may have an impact are listed here in the TIP too.     
 
    To assure full participation, the method chosen follows the suggestion in the US DOT 
manual: Public Involvement Techniques for Transportation Decision-Making.  It 
recommends using community organizations and groups as a means to communicate to 
individuals.  Our Citizens Participation Committee comprises some of these 
organizations and groups.  Others that are not were sent notification letters.   Finally, 
the projects listed here in the TIP are phased based on engineering need and financing.     
 
Projects with Findings 
 
Local Projects:  
  Tapawingo Extension,  

Tapawingo North,  
Kalberer Road, 
McCarty Lane Extension, and 
Cumberland Extension  

 
INDOT Projects: 

US 231 from SR 26 to US 52 
US 52 at Norfolk Southern railroad crossing – New Bridge Construction 
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     PROJECT SELECTION PROCESS 
 
    The project selection process begins in February after all local governments and 
eligible agencies submit their multi-year project lists.  Shortly thereafter notification 
begins.  Project identification, selection, and review procedures are as follows: 
 
1.  Projects are submitted by participants in the transportation planning process.  
2.  The transit portion is endorsed by the Board of Directors of CityBus.  
3.  An introductory notice is given which includes mailing contact letters, posting public 

notices, and publishing legal ads in two local newspapers.    
4.  Projects are reviewed and assembled by the MPO staff  
5.  A second notice is given announcing when and where the Technical Transportation 

Committee will review and prioritize local and INDOT projects.  The lists of local and 
INDOT projects are included in the letter.   

6. Those LPA projects are prioritized and financially constrained by the Technical 
Transportation Committee.   INDOT projects are only prioritized.    

7. Local and INDOT projects, priorities, and TIP development are presented and 
discussed with the members of the Citizens Participation Committee.  

8.  The Administrative Committee reviews and endorses the recommended priorities by 
the Technical Transportation Committee.    

9.  The draft TIP is reviewed and endorsed by the Technical Transportation   
Committee.  

10.  The draft TIP is forwarded to INDOT, FHWA and FTA for their review.  
11.  A third public notice is given.  It states that a draft document has been developed 

and includes the data and time when the Area Plan Commission will review and 
possibly adopt the TIP.  The notice also gives the date and time when the Citizens 
Participation Committee will review the draft document.    

12.  The draft TIP is presented to the Citizens Participation Committee.  
13.  The draft TIP is reviewed and endorsed by the Administrative Committee.  
14.  The Area Plan Commission reviews and approves the TIP by Resolution.      
15.  If the final TIP differs significantly from the one made available for public comment, 

an additional opportunity for public comment is made available.  
16.  The adopted TIP is then submitted to: INDOT, FHWA, FTA and the Local 

participating agencies.  
 
 
     The Area Plan Commission, at its August 20, 2003 meeting, endorsed the FY 2004 
Transportation Improvement Program with the concurrence of the CityBus Board of 
Directors May 28, 2003 for the transit portion.  The APC, TTC, AC, CPC, and Board of 
Directors meetings were held as open forums.  Notification to news media, posting 
notices and agendas all occurred in advance of these meetings.   
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     THE FIVE YEAR PROGRAM OF PROJECTS 
  
 
    The five-year Program of Projects is required to include all projects requesting 
financial assistance from the US Department of Transportation.  Most of the projects 
listed in this section have programmed State and/or Federal assistance within the five-
year TIP.  It is the product of the "Process" discussed in the previous section.  The 
format used also includes all significant non-federally funded projects, whether state or 
locally initiated.  Non-financially constrained projects, both local and State, are also 
shown, but in separate exhibits.  They are shown for informational purposes only.  Thus 
the TIP provides an overall reference of upcoming projects. 
 
    All local projects can be found in Exhibits 1 and 3 with their locations shown in 
Exhibits 2 and 4.  Exhibits 5 through 8 list and show all State projects.  A summary of 
the funding sources for the locally initiated projects in and around the urban area is 
found in Exhibits 11 through 13.  Projects requesting Surface Transportation Program 
Urban Group II and Minimum Guarantee funds and their amounts are listed by their 
relative ranking in Exhibit 9.    
 
    The five-year Program of Projects presently contemplates a total transportation 
budget of over $301.7 million for the five-year period.  In FY 2004, both local and 
INDOT projects total over $43.5 million for the Metropolitan Area.  The U.S. Department 
of Transportation's share of the cost is over $17.8 million.  Locally initiated projects 
account for over $7.0 million, with state projects accounting for over $10.8 million.  The 
individual costs for Federal, State, and local funds can be found in Exhibits 1, 3, 5, and 
7. 
 
    In January of 1992, the CityBus Board of Directors approved and adopted an 
Americans with Disabilities Implementation Plan.  That plan was updated and approved 
in January of 1993, 1994, and February 1995.  On August 14, 1995, the FTA reduced 
the reporting requirements for those systems that were in compliance.  Systems only 
had to submit a one-page plan update and hold a public hearing.   Then on October 29, 
1996, FTA issued additional guidelines.  As the memo states "From now on, transit 
systems in compliance with the six ADA paratransit service criteria are not required to 
submit plan updates or hold annual hearings."  Transit systems will submit a self-
certification annually as part of their annual certification.  The operating assistance 
being requested in the FY 2004 TIP will be used to continue the paratransit service.   
 
    
 
 
 
 
 
 
 
 
 



 
 

 9  

Key to Abbreviations 
 
   AC - Administrative Committee  
 
   ADA - American’s with Disabilities Act 
     
   AMP - Airport Master Plan   
 
   APC - Area Plan Commission of Tippecanoe County 
   
   AVL - Advanced Location System 
 
   COIT - County Option Income Tax 
 
   CPC – Citizens Participation Committee  
 
   DES NO - Designation Number, these are project numbers for use by the Indiana  
      Department of Transportation and the Federal Highway Administration. 
  
   FEDERAL SHARE (FED) - Is the amount of funds the USDOT will match for the  
      project. 
 
   FFY - Federal Fiscal Year.  The Federal Fiscal year begins on October 1st.  
 
   FHWA - Federal Highway Administration 
 
   FUND TYPE - This identifies the source of funding. 
  
   FTA - Federal Transit Administration 
 
   FY or Fiscal Year that the project is programmed.  The State fiscal year is used and  
      for FY 1998 it is from July 1st, 1997 to June 30th, 1998. 
 
   GLPTC - Greater Lafayette Public Transportation Corporation (now CityBus) 
 
   IDEM - Indiana Department of Environmental Management 
 
   INDOT - Indiana Department of Transportation 
  
   ISTEA - Intermodal Surface Transportation and Efficiency Act of 1991. 
 
   KB&S - Kankakee Beaverville & Southern Railroad 
 
   LOCATION & PROJECT TYPE - Specifies the project, where it is located, its  
      general termini, and a short description of the project.  More complete project  
      information can be obtained from the FA-3 form. 
 
   LPA - Local Public Agency. Local government body (i.e. City of Lafayette, West  
      Lafayette, or Tippecanoe County) 
 
   MG - Minimum Guarantee Funds 
 
   MPO - Metropolitan Planning Organization 
 
   NS - Norfolk Southern Railroad 
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   PHASE (PH) - Road projects are broken down into implementation stages.  The  
      definition of the stages and the abbreviations are as follows: 
  
        PE or Preliminary Engineering is the initial phase of a project and includes  
             planning, environmental, engineering, and design activities. 
 
        RW or Right-of-Way is the next phase (if needed) and involves obtaining the  
             necessary land for the project.  Federal funds shown may be used for right-of- 
             way engineering too.  
      
        CN or Construction is the final implementation stage where the anticipated  
             work is carried out.  Federal funds shown may be used for construction  
             engineering too.  
  
      In addition to road projects, projects proposed by the Purdue University Airport  
      and Transit Systems must be programmed in the TIP. They include: 
 
 OP or Operating Assistance  
 CA or Capital Assistance  
 EQ or Equipment   
 
   PMTF - Public Mass Transportation Funds.  These funds are generated through  
      revenues raised from the State sales tax. 
   
   STP FUNDS - Surface Transportation Program Funds.  These funds are dedicated 
      in the Transportation Equity Act for the 21st Century.  STP funding is divided into 
      several different categories.  Each category specifies where and how they can be 
      spent. Several categories include: Urban, Rural, Rail, Enhancement, and Bridge. 
  
   TCCA - Tippecanoe County Council on Aging 
 
   TDP - Transit Development Plan 
 
   TEA 21 - Transportation Equity Act for the 21st Century 
 
   TFP - Thoroughfare Plan 
 
   TIF - Tax Increment Financing 
 
   TIP - Transportation Improvement Program 
 
   TP - Transportation Plan for 2015 
 
   TTC - Technical Transportation Committee 
 
   UAL - Urban Area Limit 
 
   USDOT - United States Department of Transportation  
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Funding  Codes 
 
Federal Funds:  
04M - Interstate Maintenance 
33A  -  STP: Optional Safety Program  
33B  - STP: Transportation Enhancement 
33D - STP: Any Area 
33E - STP: Rural 
33M - STP: Rail - Highway Protection Safety 
33N - STP: Rail - Crossing Safety 
33P - STP: Hazard Elimination 
33T    - STP: Any Area, 100% Federal Funding 
3AA - STP: > 50,000 < 200,000 
3AC - STP: > 50,000 < 200,000 Safety 
34C - Minimum Guarantee: >50,000 < 200,000 
34D - Minimum Guarantee: Rural 
117 - Bridge Replacement Off System 
118 - Bridge Replacement Funds 
MG - Minimum Guarantee  
315 - National Highway 
906 - State Funds 
AIP - Airport Improvement Program 
S9O - Operating Assistance Grant, Section 5307 (formally Section 9) FTA Funds 
S9C - Capital Assistance Grant, Section 5307 (formally Section 9) FTA Funds 
S3C  - Capital Assistance Grant, Section 5309 (formally Section 3) FTA Funds 
S16     -  Section 16 Capital funds.   
RR - Railroad Demonstration (697) 
DE - Funds from the 1987 Transportation Act (307) 
DPM - Priority Intermodal Funds / Section 1108 of ISTEA (368) 
NCPD - National Corridor Planning and Development Program Funds (Section1118) 
SIP    -  Safety Improvement Program 
STP -  Federal Funds not Specified 
IBRC -  Innovative Bridge Research and Construction Program   
 
Local Funds:  
L1  - County Option Income Tax     
L2  - Cumulative Bridge Funds    
L3  - Cumulative Capital Funds    
L4  - Economic Development Income Tax   
L5  - General Funds      
L6  - Greater Lafayette Community Foundation  
L7  - General Obligation Bonds 
L8  - Industrial Rail Service Funds 
L9  - Local Road and Street Funds  
L10 - Local Property Tax 
L11 - Revenue Bond Funds 
L13 - Tax Increment Financing 
L14 - Developer Escrow Account 
L15 - Purdue University Funds 
L16 - Motor Vehicle Highway Account 
L17 - Local Funds Not Specified  
L18 - Fares, Passes, Tokens 
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Exhibit 1 
 
Local Projects – FY 2004 through 2008     
 PROJECT  PH Fund Federal Local Total  Anticipated Year
 LOCATION & DESCRIPTION  Code Funds Funds Cost  ‘04 ‘05 ‘06  ‘07 ‘08

1. Farabee Drive / Kossuth Street PE           
 SR 26 to US 52 RWW    
 Road Reconstruction & Widening CN L13 0 2,500 2,500  x     

2. South 9th Street PE L13 0 324 324  x     
 Twyckenham Blvd. to CR 300S RW L13 0 80 80  x     
 Road Reconstruction & Widening CN L13 0 1,626 1,626   x    

3. South 9th Street PE L2,13 0 300 300  x     
 CR 300S to CR 350S RW L2,13 0 80 80  x     
 Road Reconstruction & Widening CN L2,13 0 1,700 1,700   x    

4. Brady Lane PE         
 18th Street to US 52 RW         
 Road Reconstruction & Widening CN L2,13 0 5,000 5,000  x     

5. Greenbush Street PE         
 US 52 to Creasy Lane RW         
 Road Reconstruction & Widening CN L4,13 0 4,000 4,000  x     

6. Tapawingo North, #0300597 PE 3AA,MG,L4,13 120 30 150  x     
 Howard Ave. to Tapawingo Dr. RW 3AA,MG,L4,13 2,080 520 2,600   x    
 New Road Construction CN 3AA,MG,L4,13 1,280 320 1,600    x   

7. Tapawingo Extension, # 0200099 PE         
 S. River Road to State Street RW         
 New Road Construction CN 3AA,MG,L4,5 960 240 1,200  x     

8. Kalberer Road, # 0101173 PE           
 Laporte to Soldiers Home Rd. RW    
 Road Reconstruction & Widening CN 3AA,MG,L4,5 960 240 1,200  x  

9. McCarty Lane Extension PE         
 CR 550E to SR 26/CR 675E RW 33E,L2,,9,13 300 75 375  x     
 New Road Construction CN 33E,L2,4,9,13 4,800 1,200 6,000   x    
           

10. CR 100W / 140W  PE L4,9 0 170 170  x     
 CR 350N to CR 500N RW L4,9 0 230 230  x     
 Road Realignment / New Surface CN L4,9 0 1,900 1,900   x    
           

11. CR 200N PE L4,9 0 225 225  x     
 Klondike Road to McCormick  RW L4,9 0 140 140   x    
 Road Reconstruction / Widening CN L4,9 0 2,600 2,600    x   

 NOTE: all funding amounts are shown in thousands of dollars    
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 PROJECT,  PH Fund Federal Local Total  Anticipated Year 
 LOCATION & DESCRIPTION  Code Funds Funds Cost  ‘04 ‘05 ‘06 ‘07 ‘08

12. Cumberland Road Extension PE 3AA,MG,L4,9 120 30 150  x     
 Des # 0300593 & 0300595 RW 3AA,MG,L4,9 160 40 200  x     
 CR 300W to Existing Road CN 3AA,MG,L4,9 960 240 1,200   x    
 New Road Construction          

13. CR 550E PE         
 SR 26 to McCarty Lane RW         
 Road Reconstruction CN L4 0 1,200 1,200  x     

14. Lilly Road Bridge (#U0209) PE           
 Des # 0100365 RW           
 Replace Bridge and Approaches CN 118,L2 736 184 920  x     

15. McCormick Road PE L4,9 0 130 130  x     
 Cherry Lane to Lindberg Road RW L4,9 0 90 90   x    
 Road Reconstruction / Widening CN L4,9 0 1,600 1,600    x   

16. CR 900E Bridge (#138) PE         
 Des # 0201093 CN IBRC,L2 620 155 755    x   
 Bridge over North Fork Wildcat Cr.  Group IV fund        
 Bridge Rehabilitation          

17. CR 650N PE         
 CR 75E to SR 43 RW         
 Road Reconstruction / Resurfacing CN L9 0 800 800  x     

18. South River Road PE         
 CR 500W to CR 300W RW         
 Road Widening / Resurfacing CN L2,9 0 2,000 2,000  x     

19. South River Road PE L2,9 0 93 93  x     
 CR300W to Relocated US 231 RW L2,9 0 120 120  x     
 Road Widening / Resurfacing CN L2,9 0 800 800    x   

20. NS RR Crossing - CR 625E PE 33M,33N,L9 3.6 0.4 4  x     
 Upgrade Active Warning Devices RW         
   AAR# 484278P CN 33M,33N,L9 136 15 151  x     

21. Apron Pavement Rehabilitation CN AIP,L15 703 78 782  x  

22. Snow Removal Equipment EQ AIP, L15 360 20 400   x 

23. Ramp Reconstruction CN AIP, L15 540 30 600   x 

24. Non-federal Radar Acquisition EQ AIP, L15 900 50 1,000    x

25. GA Taxiways & Hangar CN AIP, L15 3,915 1,367 5,500    x

26. Engineering for new Terminal EN AIP, L15 315 17 350    x

 NOTE: all funding amounts are shown in thousands of dollars    
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 PROJECT, PH Fund Federal Local Total  Anticipated Year 
 LOCATION & DESCRIPTION  Code Funds Funds Cost  ‘04 ‘05 ‘06 ‘07 ‘08
             
           

27. Operating Assistance OP S9O,L1,3,10 1,000 3,517 6,128  x     
    1,326 3,681 6,496   x    
    1,365 3,851 6,885    x   
    1,406 4,030 7,298     x  
    1,449 4,218 7,736      x 

28. Capital Assistance (Sec 5307) CA S9C,L3 811.8 202.9 1,014  x     
     173.6 43.4 217   x    
       173.6 43.4 217    x   

29. Transit Exhibit & Landscaping PE           
 Des # 0089350 RW           
 Enhancement Grant CN STP 115 29 144  x     

30. CR 500N  PE           
 at CR 900E RW           
 Safety Project  CN HES 16 0 16  x     

31. South 18th Street PE         
 At Kossuth Street RW         
 Safety Project CN HES 586 0 586  x     

32. Tyler Road PE         
 CR 900N to North County Line Rd. RW         
 Safety Project CN HES 445 0 445  x     
             
             
 TOTAL   28,835 52,175 90,027       
             
 NOTE: all funding amounts are shown in thousands of dollars          
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Exhibit 2 
 

Location of Local Projects, FY 2004 – 2008  
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Exhibit 3 
 
Local Projects – FY 2004 through FY 2008 
Federal Funding has not been awarded to the projects 

 

 PROJECT PH Fund Federa Local Total  Anticipated Year

 LOCATION & DESCRIPTION  Code Funds Fund
s Cost  ‘04 ‘05 ‘06  ‘07 ‘08

1. NS RR Crossing – Burton Road PE 33M,33N,L9 3.6 0.4 4  x     
 Upgrade Active Warning Devices RW           
 AAR484324N CN 33M,33N,L9 136 15 151  x     

2. KB&S RR Crossing – CR 200N PE 33M,33N,L9 3.6 0.4 4  x     
 Upgrade Active Warning Devices RW           
 AAR474832B CN 33M,33N,L9 136 15 151  x     

3. Hog Point Bridge (#151) PE         
 Replace Bridge & Approaches RW         
  CN 118,L2 1,816 454 2,270    x   

4. Railroad Street, 0200770 PE         
 At SR 225 RW         
 Intersection Improvement CN STP 460 115 575     x  

5. Linear Park Pilot Project – Phase II PE         
 Beck Lane to Wabash Ave. & 9th to 18th St. RW         
 Enhancement Grant CN 33B, L13 860 215 1,075  x     

     
 TOTAL 3,415.2 814.8 4,230    

 NOTE: all funding amounts are shown in thousands of dollars    
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Exhibit 4 
 

Location of Local Projects Shown for Informational Purposes Only 
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Exhibit 5 
 
Fiscally Constrained State Projects – FY 2004 through 2006 
Amounts shown in italics are not fiscally constrained and shown for informational purposes only. 

  PH Fund Federal State Total  Anticipated Year
 Location & Description  Code Funds Funds Cost  ‘04 ‘05 ‘06  ‘07 ‘08

1. SR 25, Des # 9802920 PE NHS 928 232 1,160  x  
 I-65 to US 421 (Hoosier Heartland) RW NHS 1,622 406 2,028  Plans to R/W: No Date
 New Road Construction CN NHS 63,463 15,866 79,329  Ready for Contract: 4/’07

2. SR 25, Des # 0101064 PE    
 at CR 575W, 400S & 500W RW    
 Intersection Improvement CN State 0 581 581   x 

3. SR 25, Des # 0200004 PE NHS 6 2 8   x 
 3.77 Mi north of SR 225 RW NHS 160 40 200  Plans to R/W: 2/’06
 Small Structure Replacement CN NHS 200 50 250  Ready for Contract: 4/’08

4. SR 26, Des # 9134885     (Note 1) PE    
 I-65 to .3 Mi east of CR 550E RW    
 Added Travel Lanes CN NHS 6,471 1,618 8,089   x 
  (CR 500E Relocation, 0200656 )  3AA/MG 612 128 640 *6   

5. SR 26, Des # 9801040 PE    
 at CR 300W & CR 500W RW STP 208 52 260  x  
 Sight Distance Correction CN STP 1,400 350 1,750  Ready for Contract: 12/’04 

6. SR 26, Des # 0012950     (Note 2)  PE NHS 200 50 250  x  
 1.12 to 4.71 Mi east of I-65 RW NHS 40 10 50  Plans to R/W: No Date
 Road Replacement CN NHS 9,600 2,400 12,000  Ready for Contract: 2/’07
 Added Travel Lanes recommended by APC 2025 Transportation Plan   

7. SR 26, Des # 0100427 PE STP 60 15 75   x 
 at CR 200N, 400W, & Jackson H. RW   
 Intersection Improvements CN STP 600 150 750  Ready for Contract: 1/’07

8. SR 26, Des # 0201252 PE 13.6 3.4 17 x  
 Tippecanoe/Warren Co. Line RW   
 Intersection Improvement CN   

9. SR 28, Des # 9608850 PE   
 1.76 Mi east of SR 25 RW   
 Small Structure Replacement CN STP 366 91 457  x 

10. SR 28, Des # 0200561 PE   
 .03 Mi E of US 41 to SR 25 RW   
 Road Resurfacing CN 1,200 300 1,500 x  

11. SR 38, Des # 9608690 PE   
 at CR 900E RW   
 Intersection Improvement CN STP 654 164 818 x  

12. SR 38, Des # 9802490 PE   
 0.45 to 1.35 Mi east of I-65 RW STP 200 50 250 x  
 Road Replacement  CN STP 2,160 540 2,700 Ready for Contact: 1/05

13. SR 43, Des # 8572190     (Note 3) PE   
 I-65 to 1.93 Mi north of I-65 RW   
 Added Travel Lanes CN STP 6,918 1,729 8,647  x 

NOTE: all funding amounts are shown in thousands of dollars
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 PROJECT,  PH Fund Federal State Total  Anticipated Year 
 LOCATION & DESCRIPTION  Code Funds Funds Cost  ‘04 ‘05 ‘06 ‘07 ‘08

14. SR 43, Des # 9608780 PE   
 3.28 Mi north of SR 26 RW   
 Small Structure Replacement CN STP 269 67 336 x  

15. SR 43, Des # 0012940 PE STP 80 20 100  x 
 SR 225 to SR 18 RW STP 40 10 50   x
 Road Replacement CN STP 2,240 560 2,800 Ready for Contract: 2/’07
 Added Travel Lanes recommended by APC 2025 Transportation Plan  

16. US 52, Des # 9900510 PE   
 Norfolk Southern RR Crossing RW STP 560 140 700 x  
 Grade Separation/New Bridge CN STP 4,186 1,046 5,233 Ready for Contract: 10/’05

17. US 52, Des # 0201175 PE   
 at Hunter Road RW   
 Additional Left Turn Lane CN State 0 150 150 x  

18. US 52, Des # 0201210 PE   
 Eastbound bridge over CSX RR RW   
 Bridge Rehabilitation CN 504 126 630   x

19. US 52, Des # 0201210 PE   
 Westbound bridge over CSX RR RW   
 Bridge Rehabilitation CN 504 126 630   x

20. US 52, Des # 0300168 PE   
 at Wabash National RW   
 Traffic Maintenance CN 32 8 40 x  

21. US 52, Des # 0300170 PE   
 at SR 38 RW   
 Traffic Maintenance CN 40 10 50 x  

22. I-65, Des # 9802780   (Note 7) PE IM 304 76 380 x  
 at SR 26 RW IM 160 40 200  x 
 Interchange Modification CN IM 4,352 1,088 5,440 Ready for Contract: 7/’06

23 I-65, Des # 0012660 PE IM 261 29 290 x  
 Wabash River Bridge RW   
 Bridge Rehabilitation CN IM 4,680 520 5,200 x  

24. I-65, Des # 0066620  PE   
 Bridge over Wildcat Creek RW   
 Bridge Rehabilitation CN IM 923 102 1,025  x 

25. I-65, Des # 0100293 PE   
 Bridge over Lauramie Creek RW   
 Bridge Rehabilitation CN IM 117 13 130  x 

26. I-65, Des # 0100308   (Note 4)  PE   
 Bridge over SR 38 & NS RR RW   
 Bridge Rehabilitations CN IM 2,580 288 2,868  x 

27. I-65, Des # 0100309 PE   
 Bridge over SR 26 RW   
 Bridge Rehabilitation CN IM 117 13 130  x 

28. I-65, Des # 0201019 PE        
 Wabash River to 2.5 Mi north SR43 RW        
 Interstate Resurfacing CN IM 2,845 316 3,161  x     

NOTE: all funding amounts are shown in thousands of dollars
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 PROJECT,  PH Fund Federal State Total Anticipated Year
 LOCATION & DESCRIPTION  Code Funds Funds Cost ‘04 ‘05 ‘06 ‘07 ‘08

29. US 231, Des # 9700830    (Note 5) PE   
 north of Wabash River to SR 26 RW NHS 2,520 630 3,150 x  
 New Road Construction CN NHS 18,467 4,617 23,084   x
 (Widen S. Intramural, 0300374)  3AA/MG 447 543 1,300   
   Purdue 310   

30. US 231, Des # 9801740 PE   
 4.88 Mi north of SR 28 RW   
 Bridge Replacement CN NHS 720 180 900  x 

31. US 231, Des # 0201188 PE   
 From 3 Mi S. of SR 25 to SR 25 RW   
 New Guard Rail Attenuators CN State 0 30 30  x 

32. US 231, Des # 0300171 PE   
 at Purdue Pedestrian Crossing RW   
 Traffic Maintenance CN 6 1.5 7.5 x  

33. US 231, Des # 0300175 PE   
 at Stadium Avenue RW   
 Signal New or Modernized CN State 0 150 150 x  

34. US 231, Des # 0300431 PE NHS 520 130 650 x  
 SR 26 to US 52 RW NHS 5,376 1,344 6,720 Plans to R/W: No Date
 New Road Construction CN NHS 5,520 1,380 6,900 Ready for Contract: 11/06

35. 12 Acres of Museums Campus PE   
 Des # 9981310 RW   
 Museums at Prophetstown CN STP 384 96 480  x 
 Enhancement Grant    

36. Wabash Heritage Trail Extension PE   
 Des # 0101297 RW   
 Through Prophetstown State Park CN STP 1,000 250 1,250   x
 Enhancement Grant    

37. Prophetstown Eagle Wing Center PE   
 Des # 0200981 RW   
 Enhancement Grant CN STP 500 125 625   x

38. Harrison Bridge, Des # 0300806  PE   
 Bridge over Wabash River RW   
 Bridge Painting CN 480 120 600 x  

39. US 52, Des # 0400598 PE   
 WB bridge over Wabash River RW   
 Bridge Rehabilitation CN STP 240 60 300   

 TOTAL  53,853 13,446 68,568  Includes only financially  
     constrained amounts 

Note 1: other projects included: 973488X, 9711520, 9711530, 993488A, Local federal funds will be used to realign CR 500E
Note 2: other projects included: 9608220
Note 3: other projects included: 8351420, 9700240, 8714885, 9600190, 0200629
Note 4: other projects included: 0100294
Note 5: other projects included: 0100932, 9900831, 9900832, 9900833, 0100933, 000083A, 000083B, 000083C, 000083X,

Local federal funds will be used to widen South Intramural Drive.
Note 6: The $512,000 is programmed under FY 2003
Note 7: other projects included: 0300233, 0300234, 0300235, 0300236, 0300237

 NOTE: all funding amounts are shown in thousands of dollars   
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Exhibit 6 
 
Location of INDOT’s Fiscally Constrained Projects  
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Exhibit 7 
 

INDOT Projects Shown for Informational Purposes Only 
             
 Project, DES Number  PH Fund Federal Local Total  Anticipated Year
 Location & Description  Code Funds Funds Cost  ‘04 ‘05 ‘06  ‘07 ‘08

1. SR 25, Des # 9800590 PE           
 at South Beck Lane RWW     PROJECT SUSPENDED    
 Intersection Improvement CN         

2. SR 25, Des # 9800690 PE         
 at Old US 231 RW      PROJECT SUSPENDED       
 Intersection Improvement CN         
           

3. US 52, Des # 9802510 PE         
 Union Street to McCarty Lane RW         
 Road Reconstruction CN STP 4,000 1,000 5,000  Ready for Contract: 4/’07 

4. US 52, Des # 0100699 PE STP 720 180 900  Engineering Assessment 1/’04 
 Wabash River to Union Street RW         
 Pavement Replacement CN STP 7,200 1,800 9,000  Ready for Contract 8/’09 

5. I-65, Des # 9802790 PE         
 at SR 43  RW   
 Interchange Modification CN IM 2,952 738 3,690  Ready for Contract 8/’05 

           
 TOTAL   14,872 3,718 18,590       
           

             
             
           

           
           
           

           
           
           

           
           
       
 NOTE: all funding amounts are shown in thousands of dollars     
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Exhibit 8 
 
Location of INDOTs Non-Fiscally Constrained Projects 
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    PRIORITIZATION OF PROJECTS 
 
    The Technical Transportation Committee (whose members represent the local units 
of government and other eligible agencies) reviews submitted requests for federal 
funds.  It is their responsibility to prioritize projects within the limited amount of federal 
funds.   To do so, the following general criteria are used.   
 
    1.  Projects that were previously programmed, were not funded, but still remain      
         ready to be committed; 
 
    2.  Projects programmed for construction; 
 
    3.  Traffic operation or Transportation System Management type improvements; 
 
    4.  Projects programmed for right-of-way acquisition; and  
 
    5.  Projects programmed for preliminary engineering. 
 
    Following Technical Transportation Committee review, the Administrative Committee 
reviews recommended priorities.  Only after Administrative Committee approval does 
the Area Plan Commission review the recommended priorities and draft document.   
 
    The above general criteria were used to develop the ranking lists in Exhibits 9 and 
10.  Estimated funding levels for STP 3AA Urban Group II and Minimum Guarantee 
funds were provided by INDOT, Division of Policy and Budget.  Details further 
explaining the estimated level of funding can be found in the Financial Summary and 
Plan section.  
 
    The relative ranking of projects submitted (as shown in Exhibits 9 and 10) complies 
with those instructions.  Fiscal Years were not "over programmed" unless local 
government agencies committed to fund them with additional local money or moved the 
project back to an available funding year. 
 
 U R B A N  S T P / M G  F U N D I N G  
 
    From the LPA submittal, four projects requested Urban STP and MG funds.  The City 
of West Lafayette requested funds for Tapawingo Extension, Tapawingo North, and 
Kalberer Road.  Tippecanoe County requested funds for the Cumberland Extension 
project.  The City of Lafayette did not request any federal funds this year.  In addition to 
the four submitted projects, the South Intramural project was reprogrammed for FY 
2004.  
 
    Looking at FY 2004, West Lafayette requested funds to construct Kalberer Road and 
Tapawingo Extension.  Federal funds were also requested to develop the design and 
engineering plans for Tapawingo North.  The County requested federal funds for 
preliminary engineering and acquisition of land regarding the Cumberland Extension 
project.  Finally, the South Intramural project was reprogrammed to FY 2004 in order to 
minimize the loss of federal funds due to the expiration of TEA 21 on September 30, 
2003.   
 
    On April 16, 2003, the Technical Transportation Committee reviewed and prioritized 
projects following the criteria listed above.  For FY 2004, the highest priority was 
assigned to the Kalberer Road project.  Priorities two and three went to the Tapawingo 
Extension and South Intramural projects respectfully.  The Committee assigned the 
fourth priority to preliminary engineering phase of Cumberland Extension.  Fifth priority 
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was assigned to Tapawingo North.  Rounding out the priorities is the Cumberland 
Extension right-of-way acquisition phase   
 
    Both the County and City anticipate Cumberland Extension and Tapawingo North to 
advance in 2005 and 2006.  Top priority was assigned to the construction phase of 
Cumberland Extension in 2005.  Right-of-way acquisition for Tapawingo North was 
assigned second priority.  Only the Tapawingo North project requested federal funds for 
2006, thus it was given first priority.   
 
    No requests for federal funds were submitted for 2007 and 2008.  
 
    Several changes have occurred when comparing priorities in last years TIP to this 
year.  Of the four projects shown for 2003, the South Intramural project (construction 
phase) was reprogrammed in 2004.  While ranked second priority in ’03, it dropped to 
third priority in ’04.  The top priority project in 2003 TIP, CR 500E project, was not 
reprogrammed.  There are enough TEA 21 funds available from 2003 for the project.  
The Tapawingo Extension project has advanced to the next phase: construction.  It was 
given second priority in this TIP.  The fourth priority in the 2003 TIP was given to the 
study where the Cumberland Extension would be located.  That project is planned to 
advance to the engineering phase in 2004 and was assigned fourth priority.  Finally, the 
top priority in 2004 in the 2003 TIP was the Kalberer Road project.  It remains top 
priority in this TIP.   
 
 
R U R A L  S T P  F U N D I N G  
 
    All projects requesting Rural STP 33E funds are Tippecanoe County projects.   For 
this TIP, the County is seeking federal funds for the McCarty Lane Extension from CR 
550E to SR 26.  This project consists of building a new road with four travel lanes and 
limited access control.  Right-of-way acquisition is programmed for FY 2004 with 
construction in the following year.   
 
    Typically projects seeking these funds compete against others statewide, and INDOT 
is in charge of prioritizing them.  Priority ranking is based on several factors: how close 
the project is to construction, the ability of the LPA to match federal funds, and how well 
the project is moving through land acquisition.   
 
S T P  B R I D G E  R E P L A C E M E N T   
    
    Three projects are requesting Bridge Replacement Funds.  Two are shown in Exhibit 
1 while the other is shown in Exhibit 3.  Federal funding has been approved for Lilly 
Road Bridge near the pharmaceutical plant and for the CR 900E bridge over the North 
Fork of the Wildcat Creek.  In the northeastern corner of the County, these funds are 
being sought for the Hog Point Bridge.   
 
    Similar to Rural STP funding, projects requesting these funds compete against others 
statewide.  INDOT makes the final determination. 
 
S T P  R A I L  –  H I G H W A Y  C R O S S I N G S  
 
    The County continues to work toward improving railroad-crossing safety.  Federal 
funding has been approved for one crossing:  the Norfolk Southern crossing at CR 
625E.  Improvements include warning lights, gates and alarms.   
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    The County requested federal funding for two additional crossings.  Both of them are 
listed in Exhibit 3.  Located on the western edge of the County, these funds would be 
used to improve the crossing of the Norfolk Southern at Burton Road.  The other is the 
crossing of the KB&S at CR 200N.  Since both have not yet been approved by INDOT 
for federal funding, they are thus shown in the “for informational purposes only” list.    
 
    Like rural projects, they too must compete against others statewide.  Projects are 
chosen based on FRA index ratings and benefit to cost analysis.   
     
S T P  -  E N H A N C E M E N T  
 
    There are five enhancement projects listed in the Program of Projects, one in Exhibit 
1, one in Exhibit 3, and three in Exhibit 5.  The four shown under the financially 
constrained lists have been awarded federal funding.  The one listed in Exhibits 3 was 
submitted in the December 2002 grant cycle.  The Transportation Enhancement 
Selection Committee is reviewing all applications.   
 
    The four projects awarded federal funding are quite different in scope.  Sponsored by 
CityBus, Imagination Station requested enhancement funds to build a transit exhibit and 
for landscaping.  Located in the new State Park, the Museums of Prophetstown 
application involves constructing a Ecotone shuttle road, pedestrian and bicycle trail, 
restoring twelve acres of historic landscaping, environmental and wildlife habitat; and 
providing both safety and educational activities.  The Museums was also awarded a 
grant (2002) for the construction of the Eagle Wing Center.  Finally, the Indiana 
Department of Natural Resources submitted a grant to construct a portion of the 
Wabash Heritage Trail that runs through Prophetstown State Park.   
 
    In the most recent submittal, the project focuses on alternative transportation.  The 
City of Lafayette requested funds to construct the remaining portion of the Linear Park 
Pilot Project.  Paralleling the Norfolk Southern tracks on the south side of town, the trail 
would extend the recently completed trial to Wabash Avenue.  
 
    INDOT requires prioritizing enhancement projects only if two or more projects request 
funding.  There was no review and ranking since only one project was submitted.       
Enhancement projects are then reviewed and ranked by INDOT’s Selection Committee.  
Those receiving the highest ranking are funded.  Since the fourth project is sponsored 
by a State agency, it does not compete against the others and is not prioritized.   
 
I N D O T  P r o j e c t s  
 
    In addition to local projects, the Technical Transportation Committee prioritized 
INDOT financially constrained projects.  Only projects seeking federal funds for FY 2004 
through 2006 were prioritized.  Each project was grouped according to work type.  The 
priority ranking approved follows the proposed Fiscal Year assigned for each project.   
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Exhibit 9      
 
STP (3AA) Group II Urban Funds & Minimum Guarantee Funds  
 

Fiscal Priority Agency Project Phase Federal Local Total 
Year Rank    Share Share Cost 

        
Funding Available 

        
FY 2004    2,594,021   
FY 2005    2,594,021  
FY 2006    2,594,021   
    Total 7,782,063   
      
FY 2007     2,594,021   
FY 2008     2,594,021   
       
      

Project Requests 
        
FY 2004 1 W. Laf. Kalberer CN 960,000 240,000 1,200,000
 2 W. Laf.  Tapawingo Extension CN 960,000 240,000 1,200,000
 3 INDOT South Intramural CN 447,032 852,968 1,300,000
 4 County Cumberland Ext. PE 120,000 30,000 520,000
 5 W. Laf. Tapawingo North PE 120,000 30,000 520,000
 6 County Cumberland Ext. RW 160,000 40,000 200,000
      
Total Cost of Projects   2,767,032  
Balance (Funds Available versus Total Cost)  5,015,031  
      
      
FY 2005 1 County. Cumberland Ext. CN 960,000 240,000 1,200,000 
 2 W. Laf. Tapawingo North RW 2,080,000 520,000 2,600,000
        
Total Cost of Projects  3,040,000  
Balance (Funds Available versus Total Cost)   1,975,031  
        
FY 2006 1 W. Laf Tapawingo North. CN 1,280,000 320,000 1,600,000
        
Total Cost of Projects   1,280,000   
Balance (Funds Available versus Total Cost)  695,031   
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Fiscal  Priority Agency Project Phase Federal Local Total 
Year Rank    Share Share Cost 

        
        

Projects Programmed for Out Years 
        
Carry Over Funds   695,031   
Funds Available for FY 2006  2,594,021   
Total Funds Available   3,289,052   
       
        
FY 2007   No Requests for   
   Funds   
      
Total Cost of Projects   0  
Balance (Funds Available versus Total Cost)  3,289,052   
        
        
Carry Over Funds   3,289,052   
Funds Available for FY 2007   2,594,021   
Total Funds Available   5,883,073   
       
        
FY 2008   No Requests for     
   Funds     
        
Total Cost of Projects   0   
Balance (Funds Available versus Total Cost)  5,883,073   
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Exhibit 10 
 
INDOT Fiscally Constrained Prioritized Projects: FY 2004 - FY 2006 
 
Priority State Des Description Ph. Cost RFL Federal 

 Road Number   (x1,000) Date Funds 

A d d e d  T r a v e l  L a n e s      

1 SR 26 9134885 I-65 to .3 Mi east of CR 550E CN 6,471 FY ‘05 NHS 
2 SR 43 8572190 I-65 to 1.93 Mi north of I-65 CN 6,918 FY ‘05 STP 

B r i d g e  R e h a b i l i t a t i o n      

1 US 52 0400598 WB Bridge over Wabash River CN 240 FY ‘04 STP 
2 I-65 0012660 Bridge over Wabash River CN 4,680 FY ‘04 IM 
3 I-65 0066620 Bridge over Wildcat Creek CN 923 FY ‘05 IM 
4 I-65 0100293 Bridge over Lauramie Creek CN 117 FY ‘05 IM 
5 I-65 0100308 SR 38 & NS RR Bridges CN 2,580 FY ‘05 IM 
6 I-65 0100309 Bridge over SR 26 CN 117 FY’ 05 IM 

B r i d g e  R e p l a c e m e n t      

1 US 231 9801740 4.88 Mi north of SR 28 CB 720 FY ‘05 NHS 

G r a d e  S e p a r a t i o n  /  N e w  B r i d g e      

1 US 52 9900510 Norfolk Southern RR Crossing RW 560 FY ‘04 STP 

I n t e r c h a n g e  M o d i f i c a t i o n      

1 I-65 9802780 At SR 26 PE 304 FY ‘04 IM 
2 I-65 9802780 At SR 26 RW 160 FY ‘05 IM 

I n t e r s e c t i o n  I m p r o v e m e n t      

1 SR 38 9608690 At CR 900E CN 654 FY ‘04 STP 
2 SR 26 0100427 At CR 200N, 400W, Jackson H PE 60 FY ‘05 STP 

I n t e r s t a t e  R e s u r f a c i n g      

1 I-65 0201019 Wabash R. to 2.5 Mi N. SR43 CN 2,845 FY ‘04 IM 

N e w  R o a d  C o n s t r u c t i o n      

1 US 231 9700830 North of Wabash R. to SR 26 RW 2,520 FY ‘04 NHS 
2 US 231 0300431 SR 26 to US 52 PE 520 FY ‘04 NHS 
3 SR 25 9802920 I-65 to US 421 PE 928 FY ‘04 NHS 
4 US 231 9700830 North of Wabash R. to SR 26 CN 18,467 FY ‘06 NHS 

     
S m a l l  S t r u c t u r e  R e p l a c e m e n t      

1 SR 43 9608780 3.28 miles north of SR 26 CN 269 FY ‘04 STP 
2 SR 28 9608850 1.76 miles east of SR 25 CN 366 FY ‘05 STP 
3 SR 25 0200004 3.77 miles north of SR 225 PE 6 FY ‘05 NHS 

     
R o a d  R e p l a c e m e n t      

1 SR 26 0012950 1.12 to 4.71 miles east of I-65 PE 200 FY ‘04 NHS 
2 SR 38 9802490 0.45 to 1.35 miles east of I-65 RW 200 FY ‘04 STP 
3 SR 43 0012940 SR 225 to SR 18 PE 80 FY ‘05 STP 
4 SR 43 0012940 SR 225 to SR 18 RW 20 FY ‘06 STP 
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     FINANCIAL SUMMARY AND PLAN 
 
    TEA 21 requires all TIPs to be financially constrained.  In other words, the Greater 
Lafayette Area cannot over program or spend more than it receives.  To do this, there 
must be a financial plan.  That plan demonstrates how projects can be implemented and 
also indicates resources from both public and private sources that are reasonably 
expected to be made available to carry out the plan.   
 
    Before a financial plan can be developed, we first need to know how much is 
available to spend.  INDOT is responsible for furnishing funding levels for all urban road 
projects.  Bridge, rail safety, rural roads, and enhancement projects compete against 
other projects throughout the state.  These projects are thus shown on the “information 
only” list unless INDOT has already awarded them.  Transit funding is based on both 
present and past year funding levels while the same is true for airport projects.    
 
   The Five Year Program of Projects anticipates a total cost of over $310.7 million.  
Sources of federal as well as local funds for locally initiated projects are shown in 
Exhibits 11 through 14.   
 
    Since this TIP must be financially constrained, funding requests must be limited on 
each project.  Each project will be capped or limited to the requested amount.  If a 
project needs additional federal funding, the TIP can either be amended (if there are 
enough federal funds available) or the jurisdiction must make up the difference with 
local funds. 
 
 
STP/MG – Surface Transportation Program, Group II and  
                Minimum Guarantee funds 
 
    Projects within the urban area are eligible for federal Surface Transportation Program 
(STP) and Minimum Guarantee (MG) funds.  The Greater Lafayette area has 
$7,782,063 available to spend over the next three years.  For simplicity in programming, 
both funding sources have been combined into one amount.   
 
    In INDOT’s official notice, this area has $2,594,021 available to program in FY 2004.   
Our apportionment is projected to be the same for 2005 and 2006.  INDOT’s letter 
showing these apportionments can be found in the Appendix.  In previous TIPs, INDOT 
allowed Group II cities to combine and program current fiscal year federal funds as well 
as anticipated apportionments.  Thus the combined three-year apportionments equal 
$7,782,063.   
 
   It should be noted that this TIP departs from the last two.  On September 30, 2003, 
TEA 21 expires.  When this date passes, all federal funding under the Act must be 
spent/obligated or they will be forfeited.  Congressional regulations do not allow any 
federal funds to be carried over into the next Act.  Thus, in regards to federal funds, this 
TIP starts with a clean slate.     
 
   For 2004, the City of West Lafayette and Tippecanoe County requested federal funds 
for four projects: Kalberer Road, Tapawingo Extension, Tapawingo North and 
Cumberland Extension.  Also reprogrammed is the South Intramural project.  Total 
amount requested is $2,767,032.  Two projects request nearly three-quarters of the 
entire FY 2004 request: Kalberer Road and Tapawingo Extension.  Comparing the 
requests to available funds, this area has enough federal funds for all four projects.       
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    Looking at the next two fiscal years, two projects request funding for 2005 and one 
for 2006.  The County is requesting funds in 2005 to construct Cumberland Extension.  
The City of West Lafayette is requesting funds in 2005 to purchase the right-of-way for 
Tapawingo North and construction in 2006.   There are enough federal funds available 
both years for all three requests.  Exhibit 11 shows the specific amount requested and 
the balance of federal funds.       
 
    Since this is a five-year program, we also need funding projections for 2007 and 
2008.  INDOT’s Division of Policy and Budget suggested using the 2004 funding 
amount.  While federal funds are available both years, neither City nor County has 
requested any.   
 
    A detailed analysis of available funds versus project requests can be found in 
Exhibits 11 and 12.  Since the funding requested does not exceed the programmable 
balance, both STP and MG funds are financially constrained.  
 
 
S T P  -  G r o u p  I V ,  E n h a n c e m e n t ,  &  R a i l  C r o s s i n g s  
 
    Requests for STP Group IV, Enhancement, and Rail Crossing funds continue to 
follow TEA 21 guidelines.  Projects requesting any of these funds compete against other 
projects statewide.  For railroad crossing projects, those that have the highest prediction 
rate and best cost to benefit ratio are chosen.  Enhancement projects are reviewed and 
chosen by a select broad-based committee.  Those projects receiving the highest 
rankings are chosen.   
 
    In this TIP, the County requested STP Group IV funds for the McCarty Lane project.  
They have requested railroad crossing safety funds for two crossings.  Both of them are 
listed in Exhibit 3.  One crossing involves the Norfolk Southern railroad at Burton Road, 
while the other is the CR 200N and KB&S crossing.  The railroad crossing project listed 
in Exhibit 1 has already been approved for funding.   
 
    The four projects approved for Enhancement Funds are shown in Exhibits 1 and 5.  
Partnering together, CityBus and Imagination Station have been awarded funding to 
build a transit exhibit and add landscaping.  In the new State Park, the Museums of 
Prophetstown and the Indiana Department of Natural Resources have been awarded 
funding too.   
 
    Because it has not been approved by INDOT, one enhancement project in Exhibit 3 
is listed for information purposes only.  The City of Lafayette has requested these funds 
to construct the remaining portion of the Linear Park Pilot Project.    
 
T r a n s i t  &  A i r p o r t  F u n d i n g  
 
    Funding projections for transit projects, both operating and capital, are based on 
current and previous year funding levels.  A more detailed analysis of the financial 
condition and capability of CityBus can be found under the next section, Analysis of 
Financial Capacity: CityBus.  
 
    In addition, the Federal Aviation Administration has set limits for its funding 
categories.  Funding for transit programs, both capital and operating, will remain at 
current levels.   
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L o c a l  F u n d i n g  S o u r c e s  
 
    The projects listed in the Local Program of Projects, Exhibit 1, indicate a variety of 
local funding sources to be used in FY 2004 through FY 2008.  A summary of these 
sources is shown in Exhibit 13.  The City of Lafayette anticipates using three different 
sources of local funding for its five projects.  The most widely used funds are Tax 
Increment Financing, Economic Development Income Tax, and Cumulative Bridge 
Funds.  While the City of West Lafayette will use Economic Development District Tax 
and Tax Increment Financing on the Tapawingo North project, the City intends to use 
Economic Development Income Tax and General Funds for Tapawingo Extension and 
Kalberer Road.  The County anticipated using mostly Cumulative Bridge Funds, 
Economic Development Income Tax, Local Road and Street Funds, and Tax Increment 
Financing for their projects.      
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Exhibit 11 
 
Projected Expenditures by Federal Funds 
Local Public Agencies Financial Capacity: FY 2004 through FY 2006 
 
 Agency Project Phase Fiscal STP-MG Priority 
    Year  Ranking 
       
Apportionment FY 2004 – FY 2006   7,782,063  
   Estimated amount per year: $2,594,021     
     

 West Lafayette Kalberer Road CN 2004 960,000 1 
    Laporte to Soldiers Home   6,822,063 Funds Remaining 
       
 West Lafayette Tapawingo Extension CN 2004 960,000 2 
    US 231 Relocation   5,862,063 Funds Remaining 
       
 INDOT South Intramural  CN 2004 447,032 3 
    US 231 Relocation   5,415,031 Funds Remaining 
       
 Tippecanoe Co. Cumberland Extension PE  2004 120,000 4 
    CR 250W to existing road    5,295,031 Funds Remaining 
       
 West Lafayette Tapawingo North PE 2004 120,000 5 
    Howard to Tapawingo   5,175,031 Funds Remaining 
       
 Tippecanoe Co. Cumberland Extension RW 2004 160,000 6 
    CR 250W to existing road   5,015,031 Funds Remaining 
       
 Tippecanoe Co. Cumberland Extension CN 2005 960,000 1 
    Salisbury to Soldiers Home   4,055,031 Funds Remaining 
       
 West Lafayette Tapawingo North RW 2005 2,080,000 2 
    Howard to Tapawingo   1,975,031 Funds Remaining 
       
 West Lafayette Tapawingo North CN 2006 1,280,000 1 
    Howard to Tapawingo   695,031 Funds Remaining 
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Exhibit 12 
 
Projected Expenditures by Federal Funds 
Local Public Agencies Financial Capacity: FY 2007 and FY 2008 
 
 Agency Project Phase Fiscal STP-MG Priority 
    Year  Ranking 
       
FISCAL YEAR 2007     

Carry over Funds from FY 2006   695,031  
FY 2006 STP / MG Appropriation   2,594,021  
Federal Funds Available   3,289,052  
       
       
 No  Projects  Requesting  Funds   0  
     3,289,052 Funds Remaining 
       
FISCAL YEAR 2008     

Carry over Funds from FY 2006   3,289,052  
FY 2007 STP / MG Appropriation   2,594,021  
Federal Funds Available   5,883,073  
       
       
  No  Projects  Requesting  Funds   0  
     5,883,073 Funds Remaining 
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Exhibit 13 
 
Projected Expenditure by Local Funds for Local Public Agencies 
Financial Capacity from Financially Constrained List (Exhibit 1) 
 

Fund FY 04 FY 05 FY 06 FY 07 FY 08 
      

      
Lafaye t te       

Cumulative Bridge Funds & Tax Increment Financing   
(L2 & 13) 

5,380 1,700    

Economic Development Income Tax & Tax Increment 
Financing  (L4 & 13) 

4,000     

Tax Increment Financing (L13) 2,904 1,626    
      
West  La faye t te       

Economic Development Income Tax & General Funds   
(L4 & 5) 

480     

Economic Development Income Tax & Tax Increment 
Financing  (L4 & 13)  

30 520 320   

      
Tippecanoe  County       

Cumulative Bridge Funds (L2) 184  155   
Cumulative Bridge Funds, Economic Development Income 
Tax, Local Road and Street & Tax Increment Financing  
(L2, 4. 9, 13) 

 1,200    

Cumulative Bridge Funds & Local Road and Street Funds 
(L2 & 9) 

2,213  800   

Cumulative Bridge Funds, Local Road and Street Funds & 
Tax Increment Financing  (L2, 9, 13)  

75     

Economic Development Income Tax (L4)  1,200     
Economic Development Income Tax & Local Road and 
Street Funds  (L4 & 9)  

825 2,370 4,200   

Local Road and Street Funds (L9) 815.4     
      
Purdue  A i rpor t       

Purdue funds  (L15) 78 50 50 1,367 17 
      
Ci tyBus       

County Option Income Tax, Cumulative Capital Funds & 
Local Property Tax  (L1, 3, 10) 

3,517 3,681 3,851 4,030 4,218 

Cumulative Capital Funds  (L3)  202.9 43.4 43.4   
      

      
      
      
Note: All funding amounts are shown in thousands of dollars  
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Exhibit 14  
 
Project Expenditures by Fund and Year 
INDOT’s Financially Constrained Project Phases  (Exhibit 5) 
 
 

Fund Fund FY 2004 FY 2005 FY 2006 
 Code Federal State Total Federal State Total Federal State Total 

           
Interstate 
Maintenance 

IM 7,829 912 8,741 3,897 456 4,353 0 0 0 

           
National 
Highway 
System 

NHS 4,168 1,042 5,210 7,197 1,800 8,997 18,467 4,617 23,08
4 

      
Surface 
Transportatio
n Program 

STP 2,131 533 2,664 7,808 1,951 9,759 1,540 385 1,925 

      
Unspecified  2,328 546 2,874 0 0 0 1,008 252 1,260
      
State Funds State 0 971 971 0 611 611 0 0 0 
           

TOTAL  16,456 4,004 20,460 18,902 4,818 23,720 21,015 5,254 26,269 
           
Note: All funding amounts are shown in thousands of dollars     
 
 
 
 
Project Expenditures by Fund  
INDOT’s Non-Financially Constrained Project Phases  (Exhibit 5)  
 
 

Fund Fund  
 Code Federal State Total 

     
Interstate Maintenance IM 4,352 1,088 5,440 
     
National Highway System NHS 85,981 21,496 107,477 
     
Surface Transportation Program STP 10,981 2,646 13,233 
     
State Funds State 0 0 0 
     

TOTAL  100,919 25,230 126,150 
     
     
Note: All funding amounts are shown in thousands of dollars   
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     ANALYSIS OF FINANCAIL CAPACITY: CITYBUS 
 
    The Area Plan Commission of Tippecanoe County has, in accordance with the 
requirements of FTA Circular 7008.1, made an assessment of the Greater Lafayette 
Public Transportation Corporation’s, or CityBus, financial condition and capability.  
Examining the historic trends of their financial condition, Tables 1 and 2 show several 
trends occurring over the past five years.  Projected revenue, Table 3, from fares, 
passes, local taxes, and state PMTF funds, in conjunction with stable federal assistance 
will meet the need of future operating and capital needs.   
 
CityBus’s FINANCIAL CONDITION REVIEW 
 
    In reviewing CityBus’s financial condition, there are basically four sources of funding 
the transit system uses.  CityBus receives revenue from the National Transit Trust 
Fund.  Congress apportions these federal funds each year.  Funds from the State’s 
Public Mass Transit Fund are also used to meet both operating and capital needs.  
Local funds received are generated from operating revenue and local taxes.  Property 
tax, county option income tax, and excise tax comprise the local taxes.  Operating 
revenue is derived from fares, passes, advertising and tokens. 
 
    Table 1 shows both the total apportionment and operating limitation of federal funds 
for CityBus from 1994 to 2003.  Looking at CityBus’s total apportionment, the only 
discernible trend appears to be an increase in funding since 1996.  In 1998, Congress 
modified its regulations and now allows transit systems, like the size of CityBus, to 
purchase smaller capital items with capital funds that normally would have been 
purchased with operating funds.   
 
 
Table 1     Federal Funds Available to CityBus  
   
Year Total Apportionment Operating Limit Funds 

Spent/Used 
    

1994 $993,377 $746,412 $1,131,706 
1995 $1,025,063 $661,044 $785,241 
1996 $840,174 $495,783 $971,598 
1997 $880,021 $495,783 $980,583 
1998 $1,023,600 No Limit Set $1,156,678 
1999 $1,131,334 No Limit Set $2,033,379 
2000 $1,230,688 No Limit Set $894,233 
2001 $1,303,073 No Limit Set $932,713 
2002 $1,428,159 No Limit Set $1,428,159 
2003 $1,437,946 No Limit Set Amount Not Available 

 
 
    While it appears that federal funding has steadily increased over the past seven 
years, the amount spent, or used, is a different picture.  Out of the past eight years, 
there were five years where CityBus spent more than its apportionment.  In 1994, 1998, 
and 1999 CityBus exchanged local funds for federal funds with the City of Kokomo.  The 
table does not show that $50,000 of the 1995 amount is actually '94 funding.  In 1994, 
the Federal Transit Administration delayed awarding the full 1994 grant.  Federal funds 
were eventually received, but in 1995.  In 1996, and 1997 CityBus used unobligated 
federal funds from previous years that were in danger of lapsing.   
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    Over the past five years, the Indiana Public Mass Transportation Funds (PMTF) 
received steadily increased.  This trend appears to increase at a greater percentage, 
especially in 2002, due to a change in funding formula during the late ‘90s.  The formula 
currently being used is solely based on performance measures.  Since CityBus carries 
more passengers than many of the other transit systems around the State, CityBus will 
continue to receive a larger portion of State funds.    
 
    Funds received through fares, passes, tokens, and advertising (listed under operating 
revenues) have increase over the past five years.  Interestingly, Table 2 shows large 
increases in 1999 and 2000.  This correlates directly to the large increase in student 
ridership at Purdue.  Beginning in 1999, the University and CityBus introduced a special 
service agreement allowing students to ride free.  It worked so well both parties agreed 
to expand the service and included facility and staff.   CityBus also increased its fares 
January 1, 2003, thus additional revenue is expected.   
 
    Revenues generated from local taxes (listed under local revenue) continue to 
increase but with a slight fluctuation in 1999.  These funds are comprised of three 
different sources: property tax, county option income tax, and excise tax.  Of the three, 
both property tax and excise tax have been reliable sources steadily increasing over the 
past five years.  Property tax has averaged about five percent each year.  The 
fluctuation shown in 1999, Table 2, is due to the a significant drop in county option 
income tax.  
 
 
CityBus’s FINANCIAL CAPABILITY REVIEW 
 
    Concerning future financial capability (Table 3), CityBus anticipates they will receive 
more than enough funding to continue operating the system through the next five years.   
Operating costs are anticipated to increase by six percent not only in 2004, but for the 
following four years as well.  Projected revenue will be more than sufficient to meet 
projected expenses.  Comparing projected operating costs to total operating revenue; 
Table 3 clearly shows there will be enough funding.  This projection includes all local, 
State PMTF, and federal assistance.  CityBus anticipates they will have enough funds to 
continue operating the system. 
 
    It’s anticipated that Section 5307 federal funding will remain stable over the next five 
years.  CityBus anticipates a three percent year increase in federal funds per year in 
order to cover operating expenses.  Additional federal funding is also expected to cover 
capital expenses too.  Fiscal Year 2004 is slightly different than 2003 and the following 
years.  Due to the large demand in ridership at Purdue University, the system needs to 
purchase an articulated bus.  It is unclear what the impact will be with the next 
transportation bill.  Thus CityBus has conservatively budget the same level of funding 
for operating and capital assistance.   
 
    State PMTF funds are also predicted to increase too.  The funding formula awards 
transit systems that operate efficiently.  Past annual reports clearly show that CityBus 
leads the state in many of these areas.  If CityBus continues to operate as efficiently as 
they do, then state funds should at least remain stable if not continue to increase 
conservatively by 3.1% each year.  
 
    Both local funding trends are anticipated to increase over the next five years too.  At 
this time, funds generated from fares, passes, advertising and tokens are anticipated to 
steadily increase at just over five percent a year.  Likewise, funds generated through 
taxes are anticipated to increase around four percent a year.   
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TABLE 2 
 
CITYBUS FINANCIAL CONDITION 
 All Figures are Unaudited 
 
Operating Financial Summary - Expenses 
 
Revenues 1998 1999 2000 2001 2002 
     
Operating  *1 1,034,378 1,297,185 1,542,757 1,633,634 1,658,338
% Change   25.4% 18.9% 5.9% 1.5%
   
Local         *2 1,297,222 1,031,227 1,364,706 1,598,655 1,617,845
% Change  -20.5% 32.3% 17.1% 1.2%
   
State  1,264.056 1,302,466 1,324,131 1,412,126 1,673,044 
% Change  3.0% 1.7% 6.6% 18.5%
   
Federal  148,759 625,287 732,633 594,313 504,955
% Change  338.4% 17.2% -18.9% -15.0%
   
Total 3,744,415 4,283.165 4,964,227 5,238,728 5,454,182
% Change  14.4% 15.9% 5.5% 4.1%
   
      
Capital Financial 
Summary 

     

      
Local       *3  528,881 424,000 554,208 846,000 1,123,421
Community  270,000  
State   165,000
Federal 1,007,919 1,686,000 4,136,901 338,400 5,555,684
   
Total 1,536,800 2,120,000 24,960,901 423,900 6,844,105
      
Carry over Funds  (Cumulative Capital Funds)      
      
     0 145,175 311,214 607,745 583,654
  
 
 
Source:  Indiana Public Transportation Annual Report: 1998, 1999, 2000, 2001 
   Greater Lafayette Public Transportation Corporation: 2002 
 
*1 Note:  Funding sources derived from Fares, Passes, Advertising and Tokens 
*2 Note:  Funding sources derived from Property Tax, County Option Income Tax, and  
  Excise Tax 
*3 Note:  Capital projects reflect both Section 5307 Capital and capital grants solely 
  funded from local funds  
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TABLE 3 
 
CITYBUS FINANCIAL CAPABILITY 
 
 

Year 2003 2004 2005 2006 2007 2008 
       
Projected Revenues       
       
Oper. *1 1,745,401 1,837,034 1,933,479 2,034,986 2,141,823 2,254,269
% Change  5.3% 5.3% 5.3% 5.3% 5.3%
       
Local  *2 1,616,500 1,680,450 1,747,850 1,816,850 1,888,250 1,964,530
% Change  4.0% 4.0% 3.9% 3.9% 4.0%
       
State  2,015,860 2,410,000 2,484,710 2,561,736 2,641,150 2,723,025
% Change  3.1% 3.1% 3.1% 3.1% 3.1%
       
Federal   
Sec 5307   
 Operate 1,250,000 899,404 1,351,917 1,397,682 1,268,421 1,316,974
 Capital 187,946 581,680 173,600 173,600 350,000 350,000
 Sub Total 1,437,946 1,481,084 1,525,517 1,571,282 1,618,421 1,666,974
 %Change  3.0% 3.0% 3.0% 3.0% 3.0%
Sec 5309 125,000  
Kokomo 169,880 230,120  
   
Total 7,110,587 7,638,688 7,691,556 7,984,854 8,289,644 8,608,798
   
   
Projected Operating Costs       
       
 5,781,433 6,128,319 6,496,018 6,885,779 7,298,926 7,736,861
  6.0% 6.0% 6.0% 6.0% 6.0%
        
Projected Capital Costs       
 427,000 1,014,750 217,000 217,000 400,000 400,000
    
      
Projected Operating and Capital Costs       
       
Total 6,208,433 7,143,069 6,713,018 7,102,779 7,698,926 8,136,861 
 
 
Source:  Greater Lafayette Public Transportation Corporation  
 
*1 Note:  Funding sources derived from Fares, Passes, Advertising and Tokens 
*2 Note:  Funding sources derived from Property Tax, County Option Tax, and Excise 
Tax 
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REVIEW OF CITYBUS’S REQUEST FOR CAPITAL ASSISTANCE 
 
    CityBus will be applying for Section 5307 Capital Assistance in 2004, 2005, and 2006.  
They have provided the following justification and estimated cost for each capital 
project. 
 
 
SECTION 5307 CAPITAL EXPENDITURES JUSTIFICATION & SUMMARY FOR 2004 

(Formerly Section 9) 
 
 
I .   REPLACEMENT T IRES 
 
With over 1.3 million miles of service operated on an annual basis and mileage 
increasing due to the service agreement with Purdue University, this request 
constitutes replacement of tires on approximately 50% of the full size coaches.  Six 
tires are required for each bus.  The expected life of the tires is over one (1) year 
considering the average mileage run on each tire.  Budgeted amount for tires for 
each unit is $1,200.  The total budget for this item is $44,000.   

 
I I .  BUS OVERHAUL  
 
  A.  Rebuild up to four (4) bus engines - $44,000 
Based on 2002 and similar experience in the previous year, CityBus anticipates the 
need for up to seven (4) engine rebuilds at an average cost of $11,000 each.  
 
  B.  Rebuild up to four (4) bus transmissions - $30,000 
Base on 2002 and similar experience the previous year, CityBus anticipates the 
need for up to six (4) transmission rebuilds.  Estimated average cost of each 
transmission rebuild is $7,500. 
 
I I I .  COMPUTER HARDWARE 
 
A continuous investment must be made in up-to-date computer technology for 
administrative and maintenance employees.  Many computer systems need to be 
replaced or updated every two to three years in order for employees and systems to 
operate efficiently and effectively.  Estimated cost is $30,000. 
 
VI.  PARATRANSIT BUS REPLACEMENT 
 
CityBus would like to replace the following buses that will have meet FTA 
replacement requirements by 2004, guidelines according to FTA circular 9030.1A in 
terms of age and mileage.  Estimated cost is $100,000. 
 
Bus Number Make Model Year Built 
       428 Startran Econo BOD    1994 
       429 Startran Econo BOD    1994 
 
V.  SUPPORT VEHICLE 
 
Replacement for 1997 Chevrolet Venture.  The support vehicle to be replaced was 
purchased in 1997.  This vehicle has exceeded the requirements of FTA Circular 
9030.1A in terms of age for replacement.  The proposed budget for this item is 
$30,000.  
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VI .  Buses –  F ixed Route  
 
A. Purchase of one (1) 40’ full-size bus:   $285,000 
B. Purchase of one (1) articulated 70’ full-size bus:    $441,750 
  
Due to age and condition of several buses in the fleet, CityBus desires to purchase 
two (2) replacement full-sized transit buses.  One replacement bus will be a larger 
bus to transport a larger passenger load on the campus area where many times 
additional buses must follow one another to accommodate all passengers.  CityBus 
will replace the vehicles per FTA guidelines outlined in FTA Circular 9030.1A.  The 
buses being replaced are over 12 years in age, were purchased as used buses and 
are becoming increasingly too expensive to maintain to be reliable.   Total Cost is 
$726,750. 
 
CityBus will replace the following: 
 
Bus Number Make Year Built 
       606 Orion    1987 
       607 Orion    1987 
 
 
 
Table 4      2004 Section 5307 Capital Grant Summary 
 
  Federal Local  Total 
 Share Share Cost
Replacement Tires 35,200 8,800 44,000
Engine Rebuilds 35,200   8,800 44,000
Transmission Rebuilds 24,000 6,000 30,000
Computer Hardware and Software Upgrades 24,000 6,000 30,000
Paratransit Bus Replacement 88,000 22,000 110,000
Support Vehicle 24,000 6,000 30,000
Buses – Fixed Route 581,400 145,350 726,750
TOTAL $811,800 202,950 $1,014,750
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SECTION 5307 CAPITAL EXPENDITURES JUSTIFICATION & SUMMARY FOR 2005 
 
 

I .   REPLACEMENT BUS T IRES  
 
With over 1.3 million revenue miles of service operated on an annual basis and 
mileage scheduled to increase due to the service agreement with Purdue University, 
this request constitutes replacement of tires on approximately 50% of the full size 
coaches.  Six tires are required for each bus.  The expected life of the tires is over 
one (1) year considering the average mileage run on each tire.  Budget amount for 
tires for each unit is $1,200.  The total budget for this time is $44,000. 
 
I I .   BUS OVERHAUL  
 
  A.  Rebuild up to seven (7) Bus Engines  -  $77,000 
Based on 2002 and similar experience in the previous years, CityBus anticipates the 
need for up to seven (7) engine rebuilds in 2004 at an average cost of $11,000 each. 
  
  B.  Rebuild up to Six (6) Bus Transmissions  -  $36,000 
Based on 2002 and similar experience in the previous years, CityBus anticipates the 
need for up to six (6) transmission rebuilds.  Estimated average cost of each 
transmission rebuild is $6,000 each. 

 
I I I .  COMPUTER HARDWARE AND SOFTWARE UPGRADES 
 
A continuous investment must be made in up-to-date computer technology for 
administrative and maintenance employees.  Many computer systems need to be 
replaced or updated every two to three years in order for employees and systems to 
operate efficiently and effectively.  In addition, certain CAD/AVL system components 
require upgrade.  Estimated cost is $30,000. 
 
IV .   SUPPORT VEHICLE 

 
Replacement for the 1998 Jeep.  The support vehicle to be replaced was purchased 
in 1998.  This vehicle has exceeded the requirements of FTA Circular 9030.1A in 
terms of age for replacement.  The proposed budget for this item is $30,000. 
   
 
Table 5      2005 Section 5307 Capital Grant Summary 
 Federal Local  Total 
 Share Share Cost
Replacement Bus Tires 35,200 8,800 44,000
Engine Rebuilds 61,600 15,400 77,000
Transmission Rebuilds  28,800 7,200 36,000
Computer Hardware & Software 24,000  6,000 30,000
Support Vehicle 24,000 6,000 30,000

TOTAL $173,600 $43,400 $217,000
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SECTION 5307 CAPITAL EXPENDITURES JUSTIFICATION & SUMMARY FOR 2006 
 

 
I .  REPLACEMENT BUS T IRES    
 
With over 1.3 million miles of service operated on an annual basis and mileage 
scheduled to increase due to the service agreement with Purdue University, this 
request constitutes replacement of tires on approximately 50% of the full size 
coaches.  Six tires are required for each bus.  The expected life of the tires is over 
one (1) year considering the average mileage run on each tire.  Budget amount for 
tires for each unit is $1,200.  The total budget for tires is $44,000. 
 
I I .  BUS OVERHAUL   
 
  A.  Rebuild up to Seven (7) Bus Engines  -  $77,000 
Based on 2002 and similar experience in previous years, CityBus anticipates the 
need for up to seven (7) engines rebuilds in 2005 at an average cost of $11,000 
each. 
 
  B.  Rebuild up to Six (6) Bus Transmissions  -  $36,000 
Based on 2002 and similar experience in the previous year, CityBus anticipates the 
need for up to four (4) transmission rebuilds.  Estimated average cost of each 
transmission is $6,000. 
 
I I I .  COMPUTER HARDWARE AND SOFTWARE UPGRADES 
 
A continuous investment must be made in up to date computer technology for 
administrative and maintenance employees.  Many computer systems need to be 
replaced or updated every two to three years in order for employees and systems to 
operate efficiently and effectively.  Estimated cost is $30,000. 
 
IV. SUPPORT VEHICLE 

 
Replacement for 1998 Ford Pickup Truck.  The support vehicle to be replaced was 
purchased in 1998.  This vehicle has exceeded the requirements of FTA Circular 
9030.1A in terms of age for replacement.  The proposed budget for this item is 
$30,000.   

                 
Table 6      2006 Section 5307 Capital Grant Summary 
 
 Federal Local  Total  
 Share Share Cost 
    
Tires, Replacement 35,200 8,800 44,000
Engine Rebuilds 61,600 15,400 77,000
Transmission Rebuilds 28,800 7,200 36,000
Computer Hardware & Software Upgrades 24,000 6,000 30,000
Support Vehicle 24,000 6,000 30,000
   

TOTAL $173,600 $43,400 $217,000
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     AREA IMPROVEMENTS FROM FY 2003 TIP  
 
 
    Over the past year the County, both Cities, and INDOT made significant progress on 
many projects throughout Tippecanoe County.  They ranged from small intersection 
improvements to major road reconstruction.    
 
L O C A L  P R O J E C T S  
 
    The last remnants of the diagonal Norfolk Southern rail line through Lafayette are 
completely gone.  On October 1, 2002, workers removed the construction barricades 
and traffic now flows freely on Salem Street where the old railroad crossing was located.    
Throughout 2002, the remaining railroad crossings were closed at various times 
allowing construction crews to remove the old tracks and then reconstruct the streets.      
  
    On the northern end of the old rail corridor, motorist now have a new travel route 
between 18th Street, Greenbush and Underwood.  Before Railroad Relocation, motorist 
on Erie Street could not travel north of 18th Street.  With the rails removed, Erie Street 
was first constructed between Greenbush and Underwood and then between 18th and 
Greenbush.  Construction on the last segment was completed on December 17, 2002.  
In concert with the new construction, Market Square received a new entrance.    
 
    A red ribbon cutting ceremony was held on December 11, 2002 officially opening 
North 9th Street and Duncan Road.  Construction crews widened North 9th to four travel 
lanes.  Improvements also included building sidewalks, a pedestrian and bicycle path, 
street lighting and burying all utilities underground.  Shortly after the ribbon cutting, 
construction crews completed installing traffic signals at the intersection of North 9th and 
Duncan.    
 
    Let for construction on April 16, 2002, Reith-Riley started reconstructing and widening 
South 18th Street from Brady Lane to CR 350S.  Construction included four travel lanes, 
a new bridge over the Elliott Ditch, a bicycle and pedestrian path, and traffic lights at 
Brady Lane, Ortman Lane, and CR 350S.  Work progressed quickly.  Within eight 
months, crews completed the majority of the project and reopened the road late 
December.  Construction restarted in 2003 at Brady Lane.  A small portion of the road 
was closed for the installation of new sewer lines and rebuilding the road.  Once that job 
was finished, construction focused at the two intersections.  Completing the construction 
is targeted for either July or August 2003.   
 
    Not only are the north/south corridors on the south side of Lafayette being improved, 
the City is improving an east/west corridor: Twyckenham Boulevard and Brady Lane.   
This improvement provides a key connection moving traffic east to west similar to CR 
350S.  Like CR 350S, the Twyckenham/Brady corridor connects to north/south roads to 
the east and west.  To the west, Twyckenham connects to Old Romney Road.  To the 
east, Brady connects to Creasy Lane. 
 
    Reported in last years TIP, the City awarded a contract to build a new road 
connecting Twyckenham Boulevard and Brady Lane from 9th to 18th Street.  Early in the 
project, 9th Street closed so crews could rebuild the intersection of 9th Street and 
Twyckenham Boulevard and widen 9th Street between the intersection and the railroad 
tracks.  At the same time, construction crews started constructing portions of the bridge 
including the eastern bridge approach and the bridge’s main supports.  Construction 
resumed early in 2003 with the arrival of spring.  Completing the bridge and road is 
targeted in October.    
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    The last piece of Twyckenham Boulevard from Old Romney Road to Poland Hill 
Road was let for construction on September 3, 2002.  Designs call for the new road to 
be four travel lanes with sidewalks.  Early in the project, Poland Hill Road and Beck 
Lane was closed in April for improvements too. 
 
    Improvements continue forward on the eastern portion of the corridor.  The City and 
its consultant are working on the engineering designs to reconstruct and widen Brady 
Lane from 18th to US 52. Designed within the current right-of-way, construction is 
targeted to begin later this year or early 2004.  Since the project is very large, it may be 
done in two or three phases to lessen the impact upon motorists and property owners.   
 
    Progress toward reconstructing Farabee Drive and Kossuth Street continues forward.   
On June 3, 2003, the Lafayette Board of Works awarded the bid and construction is 
proceeding.  When completed, the road between SR 26 and US 52 will consist of three 
lanes with the center lane being a continuous left turning lane.  Improvements will 
include curb drains to improve draining.      
 
    After several years not being awarded federal enhancement funds, the City moved 
forward and constructed a portion of the liner park pilot project.  This new trail is the first 
of what will become an extensive trail system through out the City.  The portion built tied 
9th and 18th Street.  Along with a ten-foot wide path, plantings were included.  This 
project was awarded on September 10, 2002.   
 
    New traffic signals were or will be installed around the City.  First, a bid for a new 
traffic signal on Creasy Lane at Ivy Tech was awarded on August 27, 2002.  Then the 
City awarded a bid to construct two new signals at Union and Shenandoah and at 
Creasy Lane and Amelia Avenue on October 8, 2002.  Finally, the City awarded the bid 
for new traffic signals on CR 350S at 9th Street and Concord Road on April 29, 2003. 
 
    Reconstructing Lindberg Road progressed at a slower pace than originally 
anticipated.  Let in May 2001, crews pulled up pavement, graded and applied new 
pavement on the western side of the project.  At the Celery Bog, design called for 
placing fill and geotextile grids.  Afterward placing the fill and grid, the mixture was 
allowed to settle.  Unfortunately the fill did not settle properly and a solution needed to 
be sought. The solution called for installing 1,218 auger pressure grouted displacement 
pilings.   Complete on March 19, 2003, Atlas Excavating then continued onward to finish 
the project.  It is anticipated that Lindberg will be open to traffic before Purdue starts 
back in the fall.     
 
    Designing within the existing right-of-way, engineers have developed construction 
plans to improve Kalberer Road from Laporte Street to Soldiers Home Road.  By 
staying within the existing right-of-way, the length of time it takes for a project is 
dramatically shortened.  When completed, the new road will look like the previous 
improvements done to the west.   
 
    The Tapawingo Extension project continues to progress silently forward.  Engineers 
from Bernardin and Lockhmuller have been designing the new road that will connect SR 
26 and relocated US 231 at the Tapawingo and Williams street intersections.  Designs 
have progressed quite far with the project clearing the environmental studies.  A public 
hearing was held on July 21, 2003.  The City anticipates the project moving to right-of-
way later this year.   
 
    Like both Cities, the County has also been very busy over the past year with 
numerous projects throughout the County.  
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    Daily travelers on I-65 could easily track the progress of one of the most visible 
projects in the County.  That is the construction of a new McCarty Lane bridge over the 
Interstate.  Not only did the County build a new bridge over the Interstate, the road was 
reconstructed and widened between CR 500E and CR 550E.  The improvements are 
four travel lanes wide and match the improvements done to McCarty Lane east of CR 
500E.  The new bridge officially opened to traffic on May 5, 2003.   
 
    Improvements to McCarty do not stop at CR 550E. The County is currently designing 
the improvements to extend McCarty eastward and then northward.  Eventually the new 
road will intersect SR 26 just west of CR 675E.  The improvements will include four 
travel lanes.   
 
    Between the project that was just recently completed and the one currently under 
design, CR 550E connects these improvements to SR 26.  While some of the County 
Road was paved, a good deal of it was gravel.  As a temporary fix, the County chipped 
and sealed the gravel portion.  But to address the long-range improvements, designs 
have been finalized to reconstruct the road to an urban collector with sidewalks.  The 
County is currently purchasing the additional land needed for the improvements.    
 
    To the south, the County has been working toward improving CR 430S from 9th to 
18th Street.  The road currently consists of narrow two travel lanes and no shoulders.  
Wea Ridge Elementary School is located at the southwest corner of 18th and CR 430S.  
This project has advanced through the engineering and design phase.  The County 
opened the bids on April 7th, 2003 and awarded the contract later in the month.   
 
   Addressing the explosive housing growth west of West Lafayette, the County is now 
looking to extend Cumberland Avenue.  To be built as a two-lane collector, the road will 
cross McCormick Road, or Relocated US 231, and intersection Klondike Road at CR 
250N.  It is anticipated that a consultant will be hired some time this year to establish 
the location of the new road as well as address all the environmental concerns.   
 
    Improvements were visible along SR 25 at CR 500W, CR 575W and CR 400S in 
2003.  At this location, the Norfolk Southern railroad tracks are very close to the State 
Road.  In addition to the close proximity, the track is also at an acute angle to several of 
the County Roads.  Working with INDOT, the County has built a new road connecting 
CR 500W to CR 400S.  The crossings at both County Roads are closed.  In order to 
give access to motorists who used these County Roads a new railroad crossing and 
connection to SR 25 will be built.    
 
    Progress has been very visible over the past year for CityBus.  At Canal Street, the 
first shovel of earth turned over and construction crews started erecting a new 
maintenance facility.  Covering over 20,000 square feet, the new building will house all 
maintenance activities and also store the remaining buses that cannot be stored in the 
existing garage.  Across the river in West Lafayette, CityBus opened it second childcare 
center in August 2002.  On the streets, riders now enjoy the comfort of six new low floor 
buses and two new trolleys.  Completed in April 2003, additional bicycle racks were 
installed on many of the fixed route buses.      
 
    Behind the scenes, CityBus has been moving forward into intelligent transportation.  
In 2002, CityBus completed system design and began installing a new informational 
technology system.  This system will have sweeping impacts including improved 
operations, service for customers, enhanced security, and aid in planning transit 
service.  Security cameras were also installed on 23 fixed routes buses.   
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    Several projects were completed at the Purdue University Airport.  One of the 
taxiways was reconstructed and to help pilots, a navigational aid was relocated.  The 
Airport also purchased two snow removal trucks.    
 
 
S T A T E  P R O J E C T S    
 
    Improvements to state roads could also be found throughout the County.  They varied 
in size from pavement markings to resurfacing roads to new road construction.  Several 
projects advanced to the next stage of either right-of-way acquisition or construction.   
However others have not moved or fared as well. 
 
    One of the most notable and visible projects in Tippecanoe County is the relocation 
and improvements to US 231.  Over the past year, important milestones were reached.  
They included holding a pubic hearing regarding final designs and public meetings that 
provided information toward a preferred location.  Public hearings were also held to 
identify additional future improvements.   
 
    On March 12, 2003, the Indiana Department of Transportation held a public hearing 
regarding the final design of relocating US 231 between River Road and SR 26.  This is 
one of the last steps in the engineering phase.  At the public hearing, very few 
comments were given and all were in favor of the project.  The project design calls for 
four travel lanes.  Bridges will be built for the KB&S railroad and Airport Road.  The road 
will be designed with limited access or in other words no driveways will be permitted.   
 
    In addition to building this section of US 231, South Intramural will be extended 
southward and intersect.  This connection offers a new access point to campus.  In 
INDOT’s design, scoping called for South Intramural to consist of only two travel lanes.  
Foreseeing this new entrance having a greater demand, the University requested it be 
built to four travel lanes.  With the adoption of last years TIP, federal funds reserved for 
small urban areas will be used for the additional travel lanes.   
 
    North of SR 26, INDOT and its consultant, Michael Baker, embarked on a journey to 
select a new location for the route.  In the original Environmental Impact Statement 
(EIS), the route traversed almost due northward going through Purdue property.  After 
crossing Lindberg Road, it then curved eastward terminating at US 52 and Cumberland 
Avenue.  The purpose of revisiting the EIS is to complete the project by developing, 
evaluating, and selecting a preferred alternative route that fulfills the purpose and need 
of the project.   
  
    The consultant has actively moved the route selection process forward.  Three public 
meetings/hearings were held.  In concert with the public meetings/hearings, a Citizens 
Advisory Committee (CAC) was formed and they provided key and valuable input 
throughout the route selection process.  At first eight possible routes were identified.  As 
a result of citizen input, two additional routes were added.  The routes were then 
evaluated down to one preferred route and FHWA signed the FONSI on May 21, 2003.   
 
    Larger in scope, INDOT charged the Corridino Group to identify future projects for US 
231 between I-65 and I-70.  The task includes identifying both short- and long- range 
improvements.  The final public hearing was held on January 28, 2003.  From that, a 
final report was drafted and now awaiting approval.  The report identifies the need to 
widen and improved US 231 to four travel lanes south of SR 500S and relocate US 231 
north from 52 to a new interchange at I-65.   
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    Progress on the Hoosier Heartland continues.  On October 1, 2002, a public hearing 
was held identifying four possible routes for the Hoosier Heartland between Lafayette 
and Logansport.  In Tippecanoe County, the consultant selected the two routes closest 
to the Norfolk Southern railroad tracks.  The major difference between them are how the 
road interacts with the railroad.  Alternative one has the new road approximated 1000’ 
feet away from the rail corridor and leaves the entire railroad crossing at each County 
road.  Alternative two places the new route next to the tracks with the counts roads 
either bridging both or being dead-ended.  On January 22, 2003, the Governor 
announced Alternative 2 as the preferred route.   
 
    Even though progress cannot be seen, the state continues to advance the widening 
of SR 26 from the Interstate to just east of CR 550E.  The State DOT is currently 
appraising property, making offers and buying the necessary property to widen the road.  
One visible change that has occurred in connection to the Crossroads project is the 
question regarding CR 500E.  By using Group II STP and MG federal funds, the State 
DOT has agreed to relocate CR 500E eastward and align the road with Goldersgreen 
Drive.  Designing the relocation nears completion and a public meeting was held on 
April 28, 2003.   
 
    Widening State Road 43 north of the Interstate continues to move at a snails pace.  
INDOT is still purchasing the needed property for this project.  It is anticipated that the 
project may be let very late in 2003 or in 2004. This project is INDOTs oldest active 
project in Tippecanoe County.  The project was started in 1985.    
 
    Construction work related to Prophetstown State Park is now visible.  The SR 225 
Bridge over the Park road is now complete.  This bridge is the one that goes over the 
Parks main road.   
 
    Several resurfacing projects in Tippecanoe County were let for construction in 2003.  
In January, the State let for contract the resurfacing of I-65 from .6 miles north of SR 26 
to 1.1 miles north of SR 25. Traffic on the interstate should not experience too long of a 
delay.  The contract only calls for the project to be 20 working days.  In February, the 
State awarded a contract to resurface US 52 east of the Wabash River to the CSX rail 
line.   Finally traffic will experience delays on SR 25 north this year.  In April the State 
awarded a contract to resurface SR 25 from I-65 to SR 421.   
 
    Motorists once again are experiencing delays crossing the Wabash River on the 
Harrison Bridge.  As part of the agreement to construct relocated US 231, the County 
takes possession of the Harrison Bridge when the first phase is completed.  But before 
taking control, INDOT is to rehabilitate the bridge.  Thus the work currently underway is 
a result of the relinquishment agreement.   
 
    Some see it as a blessing.  Others see it as additional delay in their commutes.  Yes, 
several new traffic signals were installed in West Lafayette and Lafayette.  The first to 
go up was in West Lafayette at US 52 and Win Hentshcel.  The next signal installed 
was at US 52 and Underwood.  Then to the east, a new signal was installed at SR 26 
and Frontage road between I-65 and Meijer Drive.  Several signals were also replaced 
including the signals at SR 26 and 26th Street and on South at 5th and 6th Streets.   
 
    One final improvement that needs to be mentioned is the median beautification 
project on US 52 south of SR 26.  Several years ago the State let a contract to convert 
the asphalt islands to ones that had new curbing with grass and plantings.  The project 
was so well received the State let a second contract in February 2003 to convert several 
additional islands.  
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PUBLICATION OF ANNUAL LISTING OF PROJECTS  
 
 
    With passage of TEA 21, all MPOs are required to develop and make available a list 
of projects for which federal funds has been obligated in the preceding year.  This list 
includes all projects let since September 1999.  The list has been divided into two 
tables: local project and INDOT projects.   
 
 
LOCAL  PROJECTS    
     

Project & 
Location 

Date & 
Type of Project 

Federal Funds Total Cost

   
Wabash Landing June 2003 $6,880.14 $8,600.18
  Enhancement Grant   
  Change Order #12    
   
Wabash Landing June 2003 $22,360.00 $27,950.00
  Enhancement Grant   
  Change Order #11   
   
Lindberg Road April 2003 $9,910.45 $12,388.06
  McCormick to 
Northwestern 

  

  Change Order #10   
   
Lindberg Road February 2003 $1,385,487.70 $1,731,859.62
  McCormick to 
Northwestern 

  

  Change Order #9   
   
North 9th / Duncan Rd. October 2002 $0.00 $100,424.10
  US 52 to Canal Road   
  Change Orders #11 & 12    
   
Lindberg Road July 2002 $7,920.00 $9,900.00
  McCormick to 
Northwestern 

  

  Change Order #8   
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INDOT  PROJECTS   
   

Project & 
Location 

Date &  
Type of Project 

Federal 
Funds 

Total Cost

   
   
   
US 52 May 2003 $0 $192,206.33
At CR 350S Intersection Improvement  
   
Purdue University May 2003 $178,729.60 $178,729.60
Various road throughout   
University Road Resurfacing  

   
SR 225 April 2003 $0 $18,678.00
Bridge over the Wabash 
River Bridge Repair  

   
I-65 April 2003 $446,928.00 $446,928.00
Various bridge over I-65 Bridge Painting  
   
SR 25 April 2003 $1,907,613.30 $2,384,516.63
I-65 to SR 421 Road Resurfacing  
   
US 52 February 2003 $242,419.79 $242,419.79
Wabash River to Bridge 
over CSX  Road Resurfacing  

   
US 52 February 2003 $163,589.85 $163,589.85
SR 26 to .26 miles north of 
McCarty Lane Median Island & Curb Work  
   
I-65 January 2003 $966,289.94 $1,207,862.42
0.6 miles north of SR 26 to 
1.1 miles north of SR 25 Road Resurfacing  
   
US 231 December 2002 $1,750,450.03 $2,188,062.54
Harrison Bridge over the 
Wabash River Bridge Rehabilitation  
   
US 52, SR 26, US 231 June 2002 $0 $312,135
Win Hentshcel, Underwood, 
5th, 6th, 26th, Frontage Road, 
Wiggins 

New Traffic Signals – Signal 
Modernization  
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Public / Private Participation Responses 
 
 
May 21, 2003: Technical Transportation Committee meeting 
 
    The Committee reviewed and prioritized local and INDOT projects.  No comments or 
questions were received from the general public. 
 
May 27, 2003: Citizens Participation Committee meeting 
 
    The process used to develop the TIP was presented along with the list of local and 
INDOT projects and the priorities recommended by the Technical Transportation 
Committee.  Questions and comments:  
 

a) What are they going to do at the stoplight for the left hand turns?  There is no 
turn lane currently.  (Tapawingo Extension Project) 

b) It seems to be tight at that intersection is one reason why they will be putting 
a left turn lane in.  It would be dangerous if they don’t.   (Tapawingo Extension 
and SR 26) 

c) Is the project going to be a super two? (CR 200N; Klondike to McCormick) 
d) I do some of my best reading there (at the US 52 and Norfolk Southern 

railroad crossing)  
e) What will be happening at the I-65 and SR 43 Interchange that will cost so 

much?  
f) There are a lot of trucks on the Interstate. 
g) In exhibit seven, why did INDOT suspend the projects on SR 25 at Beck Lane 

and old US 231? 
 
June 23, 2003: Administrative Committee meeting 
 
    The Committee review and approved the local and INDOT priorities.  No comments 
or questions were received from the general public.   
 
 
July 16, 2003: Technical Transportation Committee meeting 
 
    The Committee reviewed the draft document and recommended approval.  No 
comments or questions were received from the general public.   
   
July 22, 2003: Citizens Participation Committee meeting 
 
    The draft TIP was presented.  Questions and comments:  
 

a) Will there be a connection to on of the projects (Lafayette’s linear park pilot 
project) and will it dead end at 9th Street.  

b) Can CR 350S be straightened out at new US 231? 
c) Is CR 550S going to be SR 25? 
d) There are no standards regarding the distance between the curb and 

sidewalk.   
e) Will any of the new projects have street trees? 
f) If any trees are removed due to a project, then they should be replaced. 
g) Will the shoulder on South River Road be marked for bicyclists? 
h) Could a pedestrian path or jogging trail be built to the Purdue Golf Course? 
i) Can this citizens group propose the trail project? 
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j) What will the State be doing at the CR 500W intersection improvements? 
k) State Road 43 is a dangerous road and needs to be widened to four lanes. 
l) How doest the State route SR 25 through town? 
m) It would be easier to route 25 on US 52. 
n) Traffic wanting to go to Purdue University is directed to take the SR 25 exit off 

of the interstate.  But after motorists get off, there are not signs telling you 
where to go.   

o) Where would the proposed new US 231 interchange be? 
p) An interchange for I-65 needs to be built at Union Street.  Union Street would 

be a direct route to campus. 
q) Why are improvements to SR 26 from I-65 to US 52 not listed? 
r) The signal timing on SR 26 is not working and it appears that the post office 

has priority.   
s) Do consultants ever come back and give their findings after the project is 

final?  
t) Motorists will probably not use McCarty as a by-pass.  Park East Boulevard 

would be a better one if built. 
u) Can exit ramps be built at the McCarty Lane Bridge? 
v) Grass medians should have been added to US 231 south of the River. 
w) What are the major gateways to the Campus? 
x) Will SR 43 continue to be a gateway? 
y) Can SR 43 connect to US 52? 
z) There is no direct connection from SR 43 to the Campus. 
aa)   Since River Road will be a scenic by-way, you might not want to have more 

traffic on it. 
bb)   If State Street becomes part of the Purdue Campus, how would that effect 

hilltop to hilltop traffic? 
cc)   The map shows the McCormick project incorrectly.  There are two numbers 

reversed. 
dd)   What is the TIP dead line? 
ee)   US 52 would be utilized more if the speed limit were increased.   
ff)   When do they determine when to put in a left hand turn signal? 
gg)   Complemented the staffs work. 
 
  

August 15, 2003: Administrative Committee meeting 
 
    The Committee reviewed the draft document and recommended approval.  No 
comments or questions were received from the general public.  
 
August 20, 2003: Area Plan Commission meeting 
 
    The draft document was presented.  The Commission adopted the document by 
Resolution T-03-4.  There were no comments or questions from the general public. 
 
 
 
 
 
 
 
 
 



 
 

 60  

Planning Support for TIP Projects 
 
The following two tables document the planning support for both local and State 
Projects.  Each list provides a project description or code number and the document 
and page number where the planning support can be found. 
 

LOCATION PROJECT  TYPE PROJCT or 
DES NO. 

SUPPORTING 
DOCUMENTATION 

    
Farabee – Kossuth  Road Reconstruction &  TP, TFP-15, FY ’03 TIP 
   (SR 26 to Kossuth St)     Widening   
South 9th Street Road Reconstruction &  TP, TFP-15, FY ’03 TIP 
   (Twyckenham to CR 300S)    Widening   
South 9th Street Road Reconstruction &  TP, TFP-15, FY ’03 TIP 
   (CR 300S to CR 350S)    Widening   
Brady Lane Road Reconstruction &  TP, TFP-15, FY ’03 TIP 
   (S.18th to US 52)      Widening   
Greenbush Street Road Reconstruction &  TP, TFP-15, FY ’03 TIP 
   (US 52 to Creasy Lane)    Widening   
Linear Park Pilot Project New Trail Construction  Lafayette Park Board, 
   (Along NS rail corridor)       FY ’03 TIP 
Tapawingo North New Road Construction  TP, TFP-15, FY ’03 TIP 
   (Howard to Tapawingo Dr.)    
Tapawingo Extension New Road Construction 0200099 TP, FY ’99 TIP, FY ’03 TIP 
   (S. River Rd to SR 26)    
Kalberer Road Road Reconstruction & 0101173 TP, TFP-14, FY ’03 TIP 
   (Salisbury - Soldiers 
Home) 

   Widening   

McCarty Lane New Road Construction  TP, TFP-14, FY ’03 TIP 
   (CR 550E to SR 26)    
CR 100W / 140W Road Realignment  County Resurfacing Plan 
   (CR 350N to CR 500N)    
CR 200N Road Reconstruction  County Resurfacing Plan, 
   (CR 500E to CR 600E)           FY ’03 TIP 
Cumberland Rd. Extension New Road Construction  TP, FY ’03 TIP  
   (CR 250W to existing road)      
CR 550E Road Reconstruction  TP  
   (SR 26 to McCarty Lane)    
Lilly Road Bridge Replace Bridge 0100365 County Bridge Program, 
   (#U0209)       FY ’03 TIP 
McCormick Road Road Reconstruction  County Resurfacing Plan 
   (Cherry Lane to Lindberg)    
CR 900E Bridge Bridge Rehabilitation 0201093 County Bridge Program 
   (North Fork Wildcat Creek)    
CR 650N Road Reconstruction &  County Resurfacing Plan 
   (CR 75E to SR 43)    Resurfacing   
South River Road Road Widening &   County Resurfacing Plan & 
   (CR 500W to CR 300W)    Resurfacing     Bike Ped. Plan 
CR 625E – NS RR Xing Upgrade Active Devices  F/D, FY ’03 TIP 
   (AAR# 484278P)    
CityBus Operating Assistance &  TDP, FY ’03 TIP 
   Capital Assistance   
CityBus & Imagination Enhancement Grant  FY ’03 TIP 
   Station   Exhibit   
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LOCATION PROJECT TYPE PROJCT or 

DES NO. 
SUPPORTING 

DOCUMENTATION 
    
Purdue University Airport Apron Pavement Rehab  AMP 
 Snow Removal Equip.   
 Ramp Reconstruction   
 Radar Acquisition   
 GA Taxiways & Hanger   
 Engineering for new   
     Terminal   
    
    
    
    

    
    
    
    
    
    
    
AMP-Airport Master Plan    
Bic./Ped. Plan – Bicycle & Pedestrian Plan    
F/D – Federal Aid Crossing Questionnaire, Diagnostic Review    
TDP – Transit Development Plan    
TFP – Thoroughfare Plan    
TIP – Transportation Improvement Program    
TP – 2025 Transportation Plan    
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INDOT Projects 
 

LOCATION PROJECT TYPE DES. NO. SUPPORTING 
DOCUMENTATION 

    
SR 25 New Road Construction 9802920 TP, FY ’03TIP, INSTIP & 
   Hoosier Heartland Corridor   INTP - #466 
SR 25 Intersection Improvements 0101064 District Review, FY ’03 TIP 
   CR 575W, 400S, 500W    
SR 25 Small Structure Replacement 0200004 District Review 
   3.77 Mi. N of SR 225    
SR 26 Added Travel Lanes 9134885 TP, FY ’03TIP, INSTIP & 
   I-65 to .3 Mi E of CR 550E   INTP #89 
SR 26 Sight Distance Correction 9801040 FY ’03TIP, INSTIP 
   At CR 300W & CR 500W    
SR 26 Added Travel Lanes 0012950 TP, FY ‘03TIP, INSTIP & 
   1.12 to 4.71 Mi east of I-65   INTP #475 
SR 26 Intersection Improvement 0100427 District Review 
   CR 200N, 400W, Jackson    
SR 28 Small Structure Replacement 9608850 FY ’03 TIP, INSTIP 
   1.76 Mi east of SR 25    
SR 38 Intersection Improvement 9608690 FY ’03 TIP, INSTIP 
   At CR 900E    
SR 38 Road Replacement 9802490 FY ’03 TIP, INSTIP 
   .45 to 1.17 Mi east of I-65    
SR 43 Sight Distance Improvement 8572190 TP, FY ’03 TIP, INSTIP & 
   .2 to 1.17 Mi north of I-65   INTP #106 & 93 
SR 43 Small Structure Replacement 9608780 FY ’03 TIP, INSTIP 
   3.28 Mi north of SR 26    
SR 43 Added Travel Lanes 0012940 TP, FY ’02 TIP, INSTIP & 
   SR 225 to SR 18   INTP #107  
US 52 Grade Separation 9900510 FY ’03 TIP, INSTIP 
   Norfolk Southern Xing    
US 52 Additional Left Turn Lane 0201175 CPC Hot Spot List 
   At Hunter Road    
I-65 Interchange Modification 9802780 TP, FY ’03 TIP, INSTIP & 
  At SR 26   INTP #94 
I-65 Bridge Rehabilitation 0012660 District Review, FY ’03 TIP & 
   Bridge over Wabash River      INSTIP 
I-65 Interstate Rehabilitation 0066610 District Review, FY ’03 TIP & 
   N of SR 26 to N of SR 25      INSTIP 
I-65 Bridge Rehabilitation 0100293 District Review, FY ’03 TIP & 
   Bridge over Lauramie 
Creek 

     INSTIP 

I-65 Bridge Rehabilitation 0100308 District Review, FY ’03 TIP & 
   Bridge over NS Railroad       INSTIP 
   and SR 38    
I-65 Bridge Rehabilitation 0100309 District Review, FY ’03 TIP & 
   Bridge over SR 26       INSTIP 
I-65 Interstate Resurfacing 0201019 District Review 
   Wabash R. - 2.5 Mi N SR43    
US 231 New Road Construction 9700830 TP, FY ’03 TIP, INSTIP, 
  .5 Mi N Wabash R. to SR 26    Purdue U. Plan & INTP #100 
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LOCATION PROJECT TYPE DES. NO. SUPPORTING 

DOCUMENTATION 
    
    
US 231 Small Structure Replacement 9801740 FY ’03 TIP, INSTIP 
   4.88 Mi north of SR 28    
US 231 New Guard Rail Attenuators 0201188 District Review, FY ’03 TIP 
   3 Mi S of SR 25 to SR 25    
US 231 Signal New or Modernized 0300175 District Review 
   At Stadium Avenue    
US 231  New Road Construction 0300431 TP, FY ’03 TIP, INTP #465 
   SR 26 to US 52     
Museums at Prophetstown Trail & 12 acre restoration 9981310 Enhancement Grant  
   Museums Campus      
Wabash Heritage Trail Ext. New Trail Construction 0101297 Enhancement Grant 
   Through Prophetstown    
Museums at Prophetstown Facility Construction 0200981 Enhancement Grant 
    Eagle Wing Center      
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
    
INSTIP – Indiana DOT TIP    
TF – Thoroughfare Plan    
TIP – Transportation Improvement Program    
TP – 2025 Transportation Plan    
INTP – INDOT’s Long Range Plan    
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T-03-7 
Indiana Department of Transportation 

Fiscal Year 2003 and Fiscal Year 2004 TIP Amendments 
 
 

Staff Report 
December 10, 2003 
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T-03-7     
FY 2003 & FY 2004 TIP Amendments 

Requested by INDOT 
 

Staff Report 
December 10, 2003 

 
 
Background and Request 
 
The Indiana Department of Transportation has requested several amendments to the 
FY 2003 and FY 2004 Transportation Improvement Programs (TIP).  The requests 
include programming two projects in the FY 2003 TIP and thirteen new projects, 
including the preliminary engineering for an already programmed project, in the FY 2004 
TIP.   
 
1) FY 2003 TIP 
 
The State DOT anticipates letting for construction two resurfacing projects this month.  
One is on SR 28, beginning just east of US 41 and ending at SR 25.  The other is on I-
65 from the Wabash River to two and a half miles north of SR 43.  Specific project 
details are listed in the following attachment.   
 
Both projects are not programmed in INDOT’s TIP, or INSTIP.  Since the FY 2004 
INSTIP has not yet been approved by the Federal Highway Administration, INDOT must 
amend the projects into the FY 2003 INSTIP.  Thus INDOT has requested the two 
projects be amended into our FY 2003 TIP.  Projects that will be using federal funds 
must be in an approved local TIP before they can be added to the INSTIP.   
 
2) FY 2004 TIP 
 
The second request is to program thirteen new projects and the federal and state funds 
for the preliminary engineering phase of an already programmed project in the FY 2004 
TIP.  Of the thirteen new projects, eight are new independent projects.  They include 
one on SR 26, intersection improvement; one on US 52, road resurfacing; four on US 
52, two bridge rehabilitation and two traffic maintenance; one on US 231, traffic 
maintenance; and painting the Harrison Bridge over the Wabash River.  The other five 
new projects are sub-projects of the interchange modification project on I-65 at SR 26.  
INDOT will now be using a combination of federal and state funds to develop the 
preliminary engineering of the I-65 Wabash River Bridge rehabilitation project.  Thus 
they have requested this to be programmed in the TIP.   
 
Details for each project are in the following attachment.  At this time INDOT does not 
know if the projects will be funded solely with State funds or a combination of Federal 
and State funds.  The projects will be shown as being funded as a combination of the 
two funding sources.  
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The Technical Transportation Committee reviewed these requests at its November 19, 
2003 meeting and recommended that the projects be amended into the FY 2003 and 
FY 2004 Transportation Improvement Programs.    
 
The Administrative Committee reviewed these requests at its December 8, 2003 
meeting and recommended that the projects be amended into the FY 2003 and FY 
2004 Transportation Improvement Programs. 
 
 
Staff Recommendation: 
 
Approval of these amendments to the FY 2003 and FY 2004 Transportation 
Improvement Programs by adopting Resolution T-03-7, attached.  
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Projects to be amended into the FY 2003 TIP 
    

  PH Federal State Total Anticipated Year
 Location & Description  Funds Funds Cost  ‘03 ‘04 ‘05  ‘06 ‘07

 
1. SR 28, Des # 0200561 PE      
 .03 Mi E of US 41 to SR 25 RE      
 Resurfacing CN 1,200 300 1,500 x     
        

2. I-65, Des # 0201019 PE      
 Wabash River to 2.5 Mi N of SR43 RW      
 Interstate Resurfacing CN 2,528 632 3,161 x     
        

  Dollar amounts are shown in thousands. 
 
 
Projects to be amended into the FY 2004 TIP 
 
  PH Federal State Total Anticipated Year
 Location & Description  Funds Funds Cost ‘04 ‘05 ‘06  ‘07 ‘08

 
1. SR 26, Des # 0201252 PE 13.6 3.4 17 X     
 Tippecanoe/Warren County Line RW      
 Intersection Improvement  CN      

2. SR 28, Des # 0200561 PE      
 .03 Mi E of US 41 to SR 25 RE      
 Resurfacing CN 1,200 300 1,500 X     

3. US 52, Des # 0201210 PE      
 EB bridge over CSX RR RW      
 Bridge Rehabilitation CN 504 126 630   x   

4. US 52, Des # 0201211 PE      
 WB bridge over CSX RR RW      
 Bridge Rehabilitation CN 504 126 630   x   

5. US 52, Des # 0300168 PE      
 at Wabash National RW      
 Traffic Maintenance CN 32 8 40 x     

6.  US 52, Des # 0300170 PE      
 at SR 38 RW      
 Traffic Maintenance CN 40 10 50 x     

7.  US 231, Des # 0300171 PE      
 at Purdue Pedestrian Crossing RW      
 Traffic Maintenance CN 6 1.5 7.5 x     
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  PH Federal State Total Anticipated Year 
 Location & Description     ‘04 ‘05 ‘06 ‘07 ‘08
        

8. Harrison Bridge, Des # 0300806 PE      
 Bridge over Wabash River RW      
 Bridge Painting CN 480 120 600 x     

9. I-65, Des # 0300233, 0300234,  PE      
   0300235, 0300236, 0300237 RW      
 at SR 26  CN 296 74 370    x  
 Interchange Modification       
        

10. I-65, Des # 0012660 PE 261 29 290 x     
 Wabash River Bridge RW      
 Bridge Rehabilitation CN 4,680 520 5,200 x     
        

  Dollar amounts are shown in thousands. 
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T-04-1 
HES Projects - Enhancement Project 

FY 2004 TIP Amendment 
 

Staff Report 
February 12, 2004 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

 88  

 
 



 
 

 89  

T-04-1 
FY 2004 TIP Amendment 

HES Projects – Enhancement Project 
 

Staff Report 
February 12, 2004 

 
 
Background and Request 
 
The Staff of the Area Plan Commission, the City of Lafayette and the Tippecanoe 
County Highway Department are requesting four amendments to the FY 2004 
Transportation Improvement Program (TIP).  The amendments include programming 
three projects for Hazard Elimination and Safety Funds (HES), and increasing the total 
cost (federal and local dollar amounts) and changing the project termini for the Lafayette 
Linear Park Pilot Project, Phase II. 
 

1) The Tippecanoe County Highway Department is requesting HES funds for safety 
improvements to CR 500N at CR 900E.  Multiple crashes have occurred at this 
intersection, many of them involving the guardrail.  The County proposes to extend 
the twin steel plate culverts beyond the road’s shoulders, earth fill over the top of the 
extended culverts and then relocate the guardrail.  This would then provide a twenty-
foot clear zone from the edge of the pavement to the guardrail.  The existing stop 
signs, which are currently 30” tall and of high intensity, will be replaced with primary 
and supplemental 36” diamond reflective signs.  Cost of the project is estimated to 
be $16,329.  No additional right-of-way is required for this project.  The Indiana 
Department of Transportation has conditionally approved the request. 

 
2) APC Staff and the City of Lafayette are requesting HES funds for the South 18th and 

Kossuth Street intersection. From 1998 through 2002, 118 accidents have occurred 
at this intersection.  This project involves many improvements including: 
• Eliminating the eastbound right turning lane that merges into southbound through 

traffic; 
• Relocating the northbound left and through lanes to the west; 
• Adding left turn lanes for both eastbound and southbound vehicles; 
• Replacing the traffic signals, poles and signal box; 
• Adding pedestrian signals to all four corners; 
• Improving the island at the southwestern corner of the intersection; 
• Widening the turning radius at three corners;  
• Replacing the pavement and sidewalk;  
• Adding sidewalk ramps; 
• Replacing the traffic signal at 16th and Kossuth Street; and 
• Adding a left turn lane for southbound traffic turning onto Virginia Street.   

 
Nearly all of the designed improvements are within the existing right-of-way.  Additional 
property is only needed for two radius expansions and the City is currently negotiating 
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with both property owners.  Total estimated cost of the project, including construction 
engineering, is $586,000.   
 
3) The County Highway Department is requesting HES funds for multiple 

improvements to Tyler Road between CR 900N and North County Line Road.  This 
portion of Tyler Road is characterized by sharp horizontal curves, short vertical 
curves and limited recovery areas.  The prevailing speeds on the road substantially 
exceed the posted speeds and the road surface is subject to polishing due to 
abrasion from braking and tires sliding sideways on the surface in the tight 
horizontal curves.  The proposed improvements include: 

• Underpinning one bridge to prevent further undermining of the asphalt 
approaches; 

• Apply a wedge and level course of hot mix asphalt where required due to the 
deterioration of the existing road; 

• Culvert extensions and/or gabions to be located within the existing right-of-way 
and drainage easement at the three locations where there is no shoulder 
because the culvert is only slightly longer than the existing road;   

• Replace the substandard guardrail; 
• Apply a one and one-half inch overlay of stone matrix asphalt to increase skid 

resistance; and 
• Add epoxy centerline and edge line pavement markings to increase nighttime 

delineation of the road.   
 
Total estimated cost of the project is $445,996. 
 
Because the South 18th and Kossuth Street intersection and Tyler Road HES 
applications have just been submitted to INDOT and FHWA, the projects have not yet 
been officially approved and will be programmed in Exhibit Three in the TIP.  This 
exhibit lists projects in which federal funds have not yet been approved.  When the 
projects receive approval, the APC Executive Director can then administratively move 
the projects to Exhibit One.  Exhibit One lists the projects where federal funds have 
been approved.    
 
4) The City of Lafayette has resubmitted an application for Transportation Enhancement 

Funds for its Linear Park Pilot Project, Phase II.  The City applied for these funds 
last year but did not receive them.  While the Project is already programmed in 
Exhibit Three, the resubmittal is slightly different than the one submitted last year.  
The Project now includes constructing the trail between 9th and 18th Streets and the 
construction costs have increased to $1,075,472.  The City is requesting 80%, or 
$860,378 in STP Enhancement Funds.  This amendment includes updating the 
project termini, total cost, and both federal and local portions to reflect the 
resubmittal.  

 
The Technical Transportation Committee reviewed all four amendments at its January 
21, 2004 meeting and recommended that the CR 500N at CR 900E project be 
programmed in Exhibit One, the South 18th and Kossuth Street Intersection and Tyler 
Road projects be programmed in Exhibit Three and the project information listed in the 
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Lafayette Linear Parks Pilot Project, Phase II in Exhibit Three be updated to reflect the 
resubmitted application.   
 
The Administrative Committee reviewed all four amendments at its February 9, 2004 
meeting and recommended that the CR 500N and CR 900E project be programmed in 
Exhibit One, the South 18th and Kossuth Street Intersection and Tyler Road projects be 
programmed in Exhibit Three and the project information listed in the Lafayette Linear 
Parks Pilot Project, Phase II in Exhibit Three be updated to reflect the resubmitted 
application.   
 
 
Staff Recommendation: 
 
Approval of these amendments to the FY 2004 Transportation Improvement Program by 
adopting Resolution T-04-1, attached. 
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T-04-4 
Indiana Department of Transportation 

Fiscal Year 2004 TIP Amendment 
 

Staff Report 
July 14, 2004 

 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



 
 

 94  

 



 
 

 95  

T-04-4     
FY 2004 TIP Amendment 

Requested by INDOT 
 

Staff Report  
July 14, 2004 

 
 
Background and Request 
 
The Indiana Department of Transportation has requested an amendment to the Fiscal 
Year 2004 Transportation Improvement Program (TIP).  The request includes 
programming the westbound US 52 Bridge rehabilitation project, Designation Number 
0400598.  The rehabilitation work entails painting the structural members underneath 
the bridge deck.  INDOT estimates the project will cost $300,000, eighty percent of 
which will be coming from Federal Surface Transportation Program funds.  The project 
is scheduled to be let for construction this August.   
 
The Technical Transportation Committee reviewed the request at its June 16, 2004 
meeting and recommended that the project be amended into the FY 2004 
Transportation Improvement Program.    
 
The Administrative Committee reviewed the request at its July 8, 2004 meeting and 
recommended that the project be amended into the FY 2004 Transportation 
Improvement Program.  The Committee also recommended a letter be sent to the 
District Director indicating that work be coordinated with both Cities and the Sheriff’s 
Department so that there are no lane restrictions on home football game days.    
 
 
Staff Recommendation: 
 
Approval of this amendment to the FY 2004 Transportation Improvement Program by 
adopting Resolution T-04-4, attached.  
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